

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2024-2025
Procurement Plan for Consultancy Services

Name of Program/Project/Unit: Rural Microenterprise Transformation Project (RMTP)
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	PKSF/RMTP/SD-11	Selection of Individual Consultant for preparing a strategy paper on "Transformation of agroecological farming (beyond organic) for	No.	1	ICS	HOPE	IFAD	25.00000	Planned date	03-03-2024.	-	18-03-2024.	02-04-2024.	-	20-05-2024.	26-05-2024.	30-05-2024.	88	90			
									Planned days	0	0	15	15	0	48	6	4					
									Actual Date													
									Actual Days													
2	PKSF/RMTP/SD-12	Selection of Individual Consultant for preparing strategy paper on "Small Scale Fish Processing & Marketing in Bangladesh for domestic market"	No.	1	ICS	HOPE	IFAD	25.00000	Planned date	03-03-2024.	-	18-03-2024.	02-04-2024.	-	20-05-2024.	26-05-2024.	30-05-2024.	88	90			
									Planned days	0	0	15	15	0	48	6	4					
									Actual Date													
									Actual Days													
3	PKSF/RMTP/SD-13	Selection of Individual Consultant for "Determining prospects and constraints and developing strategies for introducing Good Agricultural Practices (GAP) in Bangladesh livestock sector"	No.	1	ICS	HOPE	IFAD	25.00000	Planned date	03-03-2024.	-	18-03-2024.	02-04-2024.	-	20-05-2024.	26-05-2024.	30-05-2024.	88	90			
									Planned days	0	0	15	15	0	48	6	4					
									Actual Date													
									Actual Days													
4	PKSF/RMTP/2024-2025/SD-15	Special Studies at PO Level of RMTP	No.	1	ICS	HOPE	IFAD	10.00000	Planned date	12-08-2024.	-	26-08-2024.	09-09-2024.	-	23-10-2024.	29-10-2024.	03-11-2024.	83	180			
									Planned days	0	0	14	14	0	44	6	5					
									Actual Date													
									Actual Days													
5	PKSF/RMTP/2024-2025/SD-16	Video Production of RMTP	No.	5	LCS	HOPE	IFAD	20.00000	Planned date	22-07-2024.	25-08-2024.	09-10-2024.	23-10-2024.	06-11-2024.	21-11-2024.	27-11-2024.	02-12-2024.	134	180			
									Planned days	0	34	45	14	14	15	6	6					
									Actual Date													
									Actual Days													
6	PKSF/RMTP/2024-2025/SD-17	End-Project Impact Studies of RMTP	No.	1	QCBS	HOPE	IFAD	70.00000	Planned date	01-10-2024	06-11-2024.	22-12-2024.	05-01-2025.	19-01-2025.	03-02-2025.	06-02-2025.	13-02-2025.	135	180			
									Planned days	0	36	46	14	14	14	15	6					
									Actual Date													
									Actual Days													
6	Total Value of Procurement (BDT. in Lakh)							175.00000														

মোঃ সুরঞ্জয় মোর্শেদ
ব্যবস্থাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)