


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: General services (Logistics and Procurement)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/GS/2025-2026/SD-01	Hiring an Event Management Firm for Inauguration Ceremony of PKSFBhaban-2	No.	1	DPM-NCS	MD	PKSF	20.00	Planned Date	24-07-2025.	24-07-2025.	28-07-2025.	29-07-2025.	29-07-2025.	29-07-2025.	30-07-2025.	30-07-2025.					
									Planned Days	0	0	4	1	0	0	1	0	6				
									Actual Date													
									Actual days													
2	PKSF/GS/2025-2026/SD-02	Hiring an Event Management Firm for Development Fair-2026 of PKSFBhaban-2	No.	1	OTM-NCS	MD	PKSF	125.00	Planned Date		10-09-2025.	10-10-2025.	25-10-2025.	25-10-2025.		04-11-2025.	02-12-2025.					
									Planned Days	0	0	30	15	0	0	9	28	82				
									Actual Date													
									Actual days													
3	PKSF/GS/2025-2026/SD-03	Selection of Income Tax Advisor Firm for PKSFBhaban-2 and its Employee.	No	1	LCS	MD	PKSF	45.00	Planned Date	01-01-2026.	01-02-2026.	01-03-2026.	01-04-2026.	15-04-2026.	30-04-2026.	07-04-2026.	05-05-2026.					
									Planned Days	0	31	29	30	15	15	7	28	155				
									Actual Date													
									Actual days													
3								190.00												-	-	


 মোঃ সরওয়ার মোশেদ
 সহকারী মহাব্যবস্থাপক
 মানবসম্পদ সেবা (ক্রম)
 পি.এ.স.সহায়ক প্রকল্প (পিকএসএস)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services


Name of Department/Unit/Project: General Services (Security & Maintenance)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23				
1	PKSF/Maintenance/2025-2026/SD-01	Procurement of Lift Maintenance Service (Thyssenkrupp)	Nos	2	DPM-NCS	MD	Own Fund	2.00000	Planned Date	22-05-2026.	29-05-2026.	29-05-2026.	29-05-2026.	29-05-2026.	02-06-2026.	03-06-2026.										
									Planned Days	0	7	0	0	0	3	1	11									
									Actual Date																	
									Actual days																	
2	PKSF/Maintenance/2025-2026/SD-02	Procurement of Lift Maintenance Service (LG)	Nos	1	DPM-NCS	MD	Own Fund	1.50000	Planned Date	22-08-2025.	29-08-2025.	29-08-2025.	29-08-2025.	29-08-2025.	02-09-2025.	03-09-2025.										
									Planned Days	0	7	0	0	0	3	1	11									
									Actual Date																	
									Actual days																	
3	PKSF/Maintenance/2025-2026/SD-03	Procurement of Cleaning Service	Nos	1	OTM-NCS	MD	Own Fund	82.00000	Planned Date	01-11-2025.	21-11-2025.	25-11-2025.	30-11-2025.	01-12-2025.	12-12-2025.	26-12-2025.										
									Planned Days	0	21	4	5	2	12	14	58									
									Actual Date																	
									Actual days																	
4	PKSF/Maintenance/2025-2026/SD-04	Procurement of Lift Maintenance Service (Schindler)	Nos	1	DPM-NCS	MD	Own Fund	4.80000	Planned Date	03-02-2026.	07-02-2026.	07-02-2026.	07-02-2026.	10-02-2026.	13-02-2026.	15-02-2026.										
									Planned Days	0	4	0	0	3	3	2	12									
									Actual Date																	
									Actual days																	
5	PKSF/Maintenance/2025-2026/SD-05	Procurement of Generator & Sub-Station Maintenance Services	Nos	1	DPM-NCS	MD	Own Fund	1.50000	Planned Date		10-05-2026.	17-05-2026.	17-05-2026.	22-05-2026.	23-05-2026.	25-05-2026.										
									Planned Days	0	5	0	0	2	5	3	15									
									Actual Date																	
									Actual days																	
6	PKSF/Maintenance/2025-2026/SD-06	Procurement of PABX Maintenance Service	Nos	1	DPM-NCS	MD	Own Fund	1.50000	Planned Date	17-05-2026.	23-05-2026.	23-05-2026.	23-05-2026.	25-05-2026.	30-05-2026.	02-06-2026.										
									Planned Days	0	5	0	0	2	5	3	15									
									Actual Date																	
									Actual days																	
7	PKSF/Maintenance/2025-2026/SD-07	Procurement of Supplying of 3 Nos. Fireman	LS	1	RFQ-NCS	MD	Own Fund	7.00000	Planned Date	17-05-2026.	23-05-2026.	23-05-2026.	23-05-2026.	25-05-2026.	30-05-2026.	02-06-2026.										
									Planned Days	0	5	0	0	2	5	3										
									Actual Date																	
									Actual days																	
8	PKSF/Maintenance/2025-2026/SD-08	Illumination works (Lighting) for celebration of Victory Day (16 December)	LS	1	RFQ-NCS	AMD	Own Fund	1.00000	Planned Date		23-11-2025.	30-11-2025.	03-12-2025.	05-12-2025.	07-12-2025.	08-12-2025.										
									Planned Days		0	7	3	2	2	1	15									
									Actual Date																	
									Actual days																	

৩
০৩/০৮/২৫
মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পি কে এস এফ)

১৮

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
9	PKSF/Maintenance/2025-2026/SD-09	Illumination works (Lighting) for celebration of Independence Day (26 March)	LS	1	RFQ-NCS	AMD	Own Fund	1.00000	Planned Date		14-02-2026.	20-02-2026.	20-02-2026.	25-02-2026.	27-02-2026.	01-03-2026.						
									Planned Days		0	6	0	5	2	4	17					
									Actual Date													
									Actual days													
10	PKSF/Maintenance/2025-2026/SD-10	Procurement of Fire Fighting System Maintenance Services	LS	1	RFQ-NCS	MD	Own Fund	1.80000	Planned Date		14-10-2025.	20-10-2025.	20-10-2025.	25-10-2025.	27-10-2025.	01-11-2025.						
									Planned Days		0	6	0	5	2	4	17					
									Actual Date													
									Actual days													
11	PKSF/Maintenance/2025-2026/SD-11	Selection of a Security Firm for PKSF	LS	1	DPM-NCS	MD	Own Fund	27.00000	Planned Date	01-09-2025.	08-09-2025.	09-09-2025.	09-09-2025.	10-09-2025.	12-09-2025.	15-09-2025.						
									Planned Days	0	7	1	0	1	2	3	14					
									Actual Date													
									Actual days													
12	PKSF/Maintenance/2025-2026/SD-12	Selection of a Firm for Toshiba Photocopier Maintenance of PKSF	Nos.	10	DPM-NCS	AMD	Own Fund	0.35000	Planned Date	27-07-2025.	28-07-2025.	28-07-2025.	29-07-2025.	30-07-2025.	31-07-2025.	31-07-2025.						
									Planned Days	0	1	0	1	1	1	0	4					
									Actual Date													
									Actual days													
12								131.45														



 মোঃ সরওয়ার হোসেন
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রয়)
 পল্লী কর্ম-সহায়ক স্টাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Information Technology

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/IT/2025-2026/GD-01	Development of Decision Support System	No	1-3 Firm	QCBS	MD	PKSF-Core	600.00	Planned Date	01-12-2025.	30-01-2026.	28-02-2026.	28-03-2026.	10-04-2026.	15-04-2026.	20-04-2026.	18-05-2026.					
									Planned Days	0	60	28	30	13	5	5	28	169				
									Actual Date													
									Actual days													
2	PKSF/IT/2025-2026/GD-02	Web Portal Hosting Space-500 GB (Dedicated Server); Internet Connection Bandwidth-450 mbps	No	1	DPM-NCS	MD	PKSF-Core	24.00	Planned Date	01-05-2026.	01-05-2026.	05-05-2026.	10-05-2026.	10-05-2026.	15-05-2026.	20-05-2026.	30-06-2026.					
									Planned Days	0	0	5	5	0	5	5	10	30				
									Actual Date													
									Actual days													
3	PKSF/IT/2025-2026/GD-03	BTCL: Internet Connection: Bandwidth-300	No	1	DPM-NCS	MD	PKSF-Core	10.00	Planned Date	01-07-2026.	01-07-2026.	10-07-2026.	15-07-2026.	15-07-2026.	18-07-2026.	20-07-2026.	25-07-2026.					
									Planned Days	0	0	10	5	0	3	2	5	25				
									Actual Date													
									Actual days													
4	PKSF/IT/2025-2026/GD-04	Other Services (ICT Audit, ICT Policy & ICT Security Policy, Consultant Srvices, Training and Others)	No	-	SSS	MD	PKSF-Core	70.00	Planned Date	01-07-2025.	16-07-2025.	13-08-2025.	23-08-2025.	02-09-2025.	09-09-2025.	16-09-2025.	23-09-2025.					
									Planned Days	0	16	28	10	9	7	7	7	84				
									Actual Date													
									Actual days													
5	PKSF/IT/2025-2026/GD-05	Software: IDE: Jetbrains Toolbox, End user license (Microsoft Office)	No	8 Users & 3 Years Subscription	DPM-NCS	MD	PKSF-Core	15.00	Planned Date	15-09-2025.	30-09-2025.	28-10-2025.	07-11-2025.	17-11-2025.	24-11-2025.	01-12-2025.	08-12-2025.					
									Planned Days	0	15	28	10	10	7	6	8	84				
									Actual Date													
									Actual days													
6	PKSF/IT/2025-2026/GD-06	Upgradation and Modification of PKSFIIS & OLRS	No	2	SSS	MD	PKSF-Core	14.00	Planned Date	15-08-2025.	30-08-2025.	28-09-2025.	07-10-2025.	17-10-2025.	24-10-2025.	01-11-2025.	08-11-2025.					
									Planned Days	0	15	28	10	10	7	6	8	84				
									Actual Date													
									Actual days													
6								733.00											-	-		


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: **Communication and Publication**

Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/Publication/2025-2026/SD-1	Selection of Individual Consultant for Diary and Calendar 2026 Design	Man Days	30	ICS	AMD	Own Fund	1.00000	Planned Date	10-07-2025.	10-07-2025.	24-07-2025.	29-07-2025.	29-07-2025.	31-07-2025.	05-08-2025.	10-08-2025.					
									Planned Days	0	0	14	5	0	2	5	5	31				
									Actual Date													
									Actual days													
2	PKSF/Publication/2025-2026/SD-2	Selection of Individual Consultant for Annual Report 2025 Design	Man Days	40	ICS	MD	Own Fund	2.00000	Planned Date	17-07-2025.	17-07-2025.	24-07-2025.	31-07-2025.	31-07-2025.	03-08-2025.	10-08-2025.	13-08-2025.					
									Planned Days	0	0	14	5	0	3	7	3	32				
									Actual Date													
									Actual days													
3	PKSF/Publication/2025-2026/SD-3	Selection of Firm/Agency for PKSF's New Documentary Production	Man Days	40	SSS	MD	Own Fund	20.00000	Planned Date	01-07-2025.	09-07-2025.	14-07-2025.	20-07-2025.	20-07-2025.	23-07-2025.	27-07-2025.	03-08-2025.					
									Planned Days	0	8	5	6	0	3	4	7	33				
									Actual Date													
									Actual days													
4	PKSF/Publication/2025-2026/SD-4	Selection of Individual Consultant for Audio-Visual Content Production	Man Days	40	ICS	MD	Own Fund	26.00000	Planned Date	02-07-2025.	02-07-2025.	16-07-2025.	21-07-2025.	21-07-2025.	24-07-2025.	29-07-2025.	03-08-2025.					
									Planned Days	0	0	14	5	0	3	5	5	32				
									Actual Date													
									Actual days													
5	PKSF/Publication/2025-2026/SD-5	Selection of Individual Consultant for Editorial Service (Bengali Contents)	Man Days	40	ICS	MD	Own Fund	3.00000	Planned Date	02-07-2025.	02-07-2025.	16-07-2025.	21-07-2025.	21-07-2025.	24-07-2025.	29-07-2025.	03-08-2025.					
									Planned Days	0	0	14	5	0	3	5	5	32				
									Actual Date													
									Actual days													
6	PKSF/Publication/2025-2026/SD-6	Selection of Individual Consultant for Editorial Services (English Contents)	Man Days	40	ICS	MD	Own Fund	3.00000	Planned Date	02-07-2025.	02-07-2025.	16-07-2025.	21-07-2025.	21-07-2025.	24-07-2025.	29-07-2025.	03-08-2025.					
									Planned Days	0	0	14	5	0	3	5	5	32				
									Actual Date													
									Actual days													
7	PKSF/Publication/2025-2026/SD-7	Selection of Firm/Agency for Podcast Production	Man Days	30	QCBS	MD	Own Fund	25.00000	Planned Date	01-07-2025.	10-08-2025.	07-09-2025.	07-10-2025.	19-10-2025.	26-10-2025.	02-11-2025.	30-11-2025.					
									Planned Days	0	40	28	30	12	7	7	28	152				
									Actual Date													
									Actual days													
8	PKSF/Publication/2025-2026/SD-8	Selection of Firm/Agency for News Monitoring	Man Days	30	SSS	MD	Own Fund	3.00000	Planned Date	01-07-2025.	09-07-2025.	14-07-2025.	20-07-2025.	20-07-2025.	23-07-2025.	27-07-2025.	03-08-2025.					
									Planned Days	0	8	5	6	0	3	4	7	33				
									Actual Date													
									Actual days													
9	PKSF/Publication/2025-2026/SD-9	Selection of Individual Consultant for Field Photography	Man Days	90	ICS	MD	Own Fund	8.00000	Planned Date	02-07-2025.	02-07-2025.	16-07-2025.	21-07-2025.	21-07-2025.	24-07-2025.	29-07-2025.	03-08-2025.					
									Planned Days	0	0	14	5	0	3	5	5	32				
									Actual Date													
									Actual days													
9								91.00														

০৩/০৮/২৫
মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রম)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (শিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Human Resources (HR)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/HR/2025-2026/SD-1	Hiring a Firm for Outsourcing Manpower for PKSF	Person	21	OTM-NCS	MD	Own Fund	70.00000	Planned Date	01-08-2025.	01-08-2025.	15-08-2025.	15-09-2025.	20-09-2025.	25-09-2025.	30-09-2025.	01-09-2025.					
									Planned Days	0	0	15	30	5	5	5	2	62				
									Actual Date													
									Actual days													
1								70.00											-	-		

২৪/০৮/২৫
মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Sustainable Microenterprise and Resilient Transformation (SMART)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/SMART/S-03	Selection of Firm for Resource Efficient and Cleaner Production (RECP) assessment and capacity building	Lump sum	Lump sum	QCBS (International)	MD, PKSF	IDA	2,153.00	Planned Date	15-09-2024.	27-10-2024.	15-12-2024.	02-02-2024.	16-02-2025.	09-03-2025.	16-03-2025.	13-04-2025.		27-05-2028.	2153.00		CF
									Planned Days	0	42	49	49	14	21	7	28	210	1140			
									Actual Date	3/10/2024												
									Actual days	0												
2	PKSF/SMART/S-06	Selection of firm for communication activities and making documentary	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	300.00	Planned Date	15-12-2024.	26-01-2025.	16-03-2025.	20-04-2025.0	04-05-2025.	18-05-2025.	25-05-2025.	22-06-2025.		05-08-2025.	342.00		CF
									Planned Days	0	42	49	35	14	14	7	28	189	1140			
									Actual Date													
									Actual days													
3	PKSF/SMART/S-08	Selection of firm for branding activities of the subsectors under SMART project	Lump sum	Lump sum	QCBS (International)	MD, PKSF	IDA	1,000.00	Planned Date	25-08-2024.	06-10-2024.	24-11-2024.	29-12-2024.	12-01-2025.	26-01-2025.	02-02-2025.	02-03-2025.		13-08-2025.	1395.00		CF
									Planned Days	0	42	49	35	14	14	7	28	189	1280			
									Actual Date													
									Actual days													
4	PKSF/SMART/S-05	Selection of Firm for IOT-based Environmental Parameter Traceability	Lump sum	Lump sum	CQS	MD, PKSF	IDA	200.00	Planned Date	15-09-2025.	27-10-2025.	15-12-2025.	05-01-2026.	12-01-2026.	19-01-2026.	26-01-2026.	09-02-2026.		28-07-2028.			
									Planned Days	0	42	49	21	7	7	7	14	147	900			
									Actual Date													
									Actual days													
5	PKSF/SMART/S-16	Selection of Individual Consultant for Feasibility Study on the potential of a Cashless Cluster under SMART Project	Lump sum	Lump sum	IC	MD, PKSF	IDA	20.00	Planned Date	17-08-2025.	17-08-2025.	17-08-2025.	28-09-2025.	28-09-2025.	05-10-2025.	12-10-2025.	02-11-2025.		02-03-2026.			
									Planned Days	0	0	0	42	0	7	7	21	77	120			
									Actual Date													
									Actual days													
6	PKSF/SMART/S-17	Selection of Individual Consultant for Identifying and Facilitating Eco-friendly Tourism Development under SMART Project	Lump sum	Lump sum	Direct Selection	MD, PKSF	IDA	25.00	Planned Date	15-12-2025.	15-12-2025.	15-12-2025.	26-01-2026.	26-01-2026.	02-02-2026.	09-02-2026.	02-03-2026.		30-06-2026			
									Planned Days	0	0	0	42	0	7	7	21	77	120			
									Actual Date													
									Actual days													
7	PKSF/SMART/S-09	Selection of Firm for Mid-term Review	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	130.00	Planned Date	07-12-2025.	18-01-2026.	08-03-2026.	12-04-2026.	26-04-2026.	10-05-2026.	17-05-2026.	14-06-2026.		11-12-2026.			
									Planned Days	0	42	49	35	14	14	7	28	189	180			
									Actual Date													
									Actual days													
8	PKSF/SMART/S-13	Selection of Firm for Developing Nudges for Behavioral Change of Microenterprises	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	60.00	Planned Date	17-05-2026.	28-06-2026.	16-08-2026.	20-09-2026.	04-10-2026.	18-10-2026.	25-10-2026.	22-11-2026.		21-05-2027.			
									Planned Days	0	42	49	35	14	14	7	28	189	180			
									Actual Date													
									Actual days													
8								3,888.00										3,890.00	-			

মোঃ সরওয়ার মোশেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রম)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)


১৩

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Rural Microenterprise Transformation Project (RMTP)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/RMTP/2024-2025/SD-16	Video Production of RMTP	No.	5	QCBS	HOPE	IFAD	20	Planned Date	25-06-2025.	27-07-2025	10-09-2025.	24-09-2025.	08-10-2025.	28-10-2025.	30-10-2025.	03-11-2025.					
									Planned Days	0	32	45	14	14	24	2	4	135	50			CF
									Actual Date													
2	PKSF/RMTP/2024-2025/SD-17	End-Project Impact Studies of RMTP	No.	1	QCBS	HOPE	IFAD	70	Planned Date	01-10-2025.	06-11-2025.	22-12-2025.	05-01-2025.	19-01-2025.	03-02-2025.	09-02-2025.	13-02-2025.					
									Planned Days	0	36	46	14	14	15	6	4	135	180			CF
									Actual Date													
3	PKSF/RMTP/SD-20	Selection of a Consulting firm for Performing "Search Engine Optimization (SEO) & Boosting Services for the Digital Platforms" under Rural Microenterprise Transformation Project (RMTP) of PKSF	No.	1	LCS	HOPE	IFAD	10	Planned Date	06-07-2025.	06-08-2025.	21-09-2025.	05-10-2025.	19-10-2025.	29-10-2025.	02-11-2025.	12-11-2025.					
									Planned Days	0	37	14	14	0	44	9	5	123	45			
									Actual Date													
									Actual days													
3								100.00												-	-	


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Recovery and Advancement of Informal Sector Employment (RAISE)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/RAISE/S-11	Selection of consulting firm for Communication, Documentation and Publication of the RAISE Project.	LS	LS	FBS	MD	IDA	147.50	Planned Date	01-08-2024.	15-09-2025.	27-10-2024.	24-11-2024.	01-12-2024.	08-12-2024.	15-12-2024.	12-01-2025.	164	180			carry forward
									Planned Days	0	45	42	28	7	7	7	28					
									Actual Date	20-01-2025.	24-04-2025.	17-06-2025.										
									Actual days	0	98	50										
2	PKSF/RAISE/2025-2026/S-13	Selection of consulting firm for conducting Follow-Up Tracer Study on the RAISE Apprenticeship Program	LS	LS	Direct Selection	MD	IDA	30.00	Planned Date		15-07-2025.	25-08-2025.	22-09-2025.	29-09-2025.	06-10-2025.	13-10-2025.	10-11-2025.	118	120			
									Planned Days		0	41	28	7	7	7	28					
									Actual Date													
									Actual days													
3	PKSF/RAISE/2025-2026/S-14	Selection of a Consultancy Firm for conducting a Study on the Business Growth of the Young Micro-entrepreneurs under the RAISE Project	LS	LS	FBS	MD	IDA	20.00	Planned Date	15-07-2025.	29-08-2025.	10-10-2025.	07-11-2025.	14-11-2025.	21-11-2025.	28-11-2025.	26-12-2025.	164	120			
									Planned Days	0	45	42	28	7	7	7	28					
									Actual Date													
									Actual days													
4	PKSF/RAISE/2025-2026/S-15	Selection of Consulting firm for preparing End Line Evaluation Report of RAISE Project	LS	LS	FBS	MD	IDA	30.00	Planned Date	15-07-2025.	29-08-2025.	10-10-2025.	07-11-2025.	14-11-2025.	21-11-2025.	28-11-2025.	26-12-2025.	164	120			
									Planned Days	0	45	42	28	7	7	7	28					
									Actual Date													
									Actual days													
4								227.50														

মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Extended Community Climate Change Project-Drought (ECCCP-Drought)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/ECCCP-Drought/2025-26/SD-02	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 2nd Year	nos	1	SSS	HOPE	GCF	70.00	Planned Date	13-08-2025.	13-08-2025.	28-08-2025.	04-09-2025.	04-09-2025.	09-09-2025.0	14-09-2025.	21-09-2025.					
									Planned Days	0	0	15	7	0	5	5	7	39				
									Actual Date													
									Actual days													
2	PKSF/ECCCP-Drought/2025-26/SD-06	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 3rd Year	nos	1	SSS	HOPE	GCF	55.00	Planned Date	04-01-2026.	04-01-2026.	19-01-2026.	26-01-2026.	26-01-2026.	01-02-2026.	06-02-2026.	11-02-2026.					
									Planned Days	0	0	15	7	0	6	5	5	38				
									Actual Date													
									Actual days													
3	PKSF/ECCCP-Drought/2025-26/SD-05	Selection of a consulting firm/Institute for pre-work and post work measurement of ponds and canals under Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	SSS	HOPE	GCF	175.00	Planned Date	06-08-2025.	06-08-2025.	21-08-2026.	28-08-2025.	28-08-2025.	02-09-2025.	07-09-2025.	14-09-2025.					
									Planned Days	0	0	15	7	0	5	5	7	39				
									Actual Date													
									Actual days													
3	300.00																		-	-		

মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (জয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

১৮

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Readiness-2 Project


Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/Readiness-2/2025-26/SD-01	External Auditor Appointment for the audit of financial statements of GCF Readiness Project-2	Nos.	1	SSS	AMD	BGD-RS-007	0.75	Planned Date	01-10-2025.	15-10-2025.	30-10-2025.	15-11-2025.	22-11-2025.	29-11-2025.	09-12-2025.	31-12-2025.					
									Planned Days		0	14	14	14	7	7	10	21	87			
									Actual Date													
									Actual days													
2	PKSF/Readiness-2/2025-26/SD-02	Technical Prefeasibility Study on Solar Irrigation Pumps in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	16.50	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days		0	14	30	7	7	13	10	10	91			
									Actual Date													
									Actual days													
3	PKSF/Readiness-2/2025-26/SD-03	Consultancy Services for Resource Efficient and Cleaner Production (RECP) of PKSF Bhaban	Nos.	1	ICS	MD	BGD-RS-007	50.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days		0	14	30	7	7	13	10	10	91			
									Actual Date													
									Actual days													
4	PKSF/Readiness-2/2025-26/SD-04	Feasibility study for climate-resilient freshwater aquaculture in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days		0	14	30	7	7	13	10	10	91			
									Actual Date													
									Actual days													
5	PKSF/Readiness-2/2025-26/SD-05	Funding Proposal for climate-resilient freshwater aquaculture in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days		0	14	30	7	7	13	10	10	91			
									Actual Date													
									Actual days													
6	PKSF/Readiness-2/2025-26/SD-06	Feasibility study for the Livelihood Improvement of Coastal People of Bangladesh through Climate Adaptive Agricultural Practices	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days		0	14	30	7	7	13	10	10	91			
									Actual Date													
									Actual days													

২৫
০৩/০৮/২৫
মোঃ সরওয়ার মোশেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

১৫

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
7	PKSF/Readiness-2/2025-26/SD-07	Feasibility Study for Transitioning Electric Auto-Rickshaws to Solar Power in Rural Bangladesh (Solar EV project)	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
8	PKSF/Readiness-2/2025-26/SD-08	Feasibility Study for Water Efficiency Boro Field	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
9	PKSF/Readiness-2/2025-26/SD-09	Feasibility Study for Climate Resilient Freshwater Harvesting Technology for the Climate Vulnerable Region of Bangladesh (CRFHT)	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
9								187.25											-	-		



 মোঃ সরওয়ার মোর্শেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রম)
 নষ্ট! কর্ম-সহায়ক সফটওয়্যার (পিকএসএক)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Resilient Homestead and Livelihood support to the vulnerable coastal people of Bangladesh (RHL)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
1	PKSF/GCF-RHL/2025-26/SD-01	External Auditor Appointment for the audit of financial statements of GCF Readiness Project-2	Nos.	1	SSS	HOPE	GCF-RHL	1.00	Planned Date	01-10-2025.	01-10-2025.	15-10-2025.	30-10-2025.	30-10-2025.	10-11-2025.	15-11-2025.	25-11-2025.						
									Planned Days	0	0	15	15	0	10	5	10	55	110				
									Actual Date														
									Actual days														
2	PKSF/GCF-RHL/2025-26/SD-02	Real time evaluation study	Nos.	1	QCBS	HOPE	GCF-RHL	20.00	Planned Date	01-07-2025.	15-08-2025.	13-09-2025.	25-10-2025.	30-10-2025.	10-11-2025.	15-11-2025.	13-12-2025.						
									Planned Days	0	45	28	45	5	10	5	28	166	120				
									Actual Date														
									Actual days														
3	PKSF/GCF-RHL/2025-26/SD-03	Purchase KOBO software license	Nos.	1	RFQ-NCS	HOPE	GCF-RHL	3.00	Planned Date	01-10-2025.	01-10-2025.	08-10-2025.	08-10-2025.	08-10-2025.	08-10-2025.	12-10-2025.	14-10-2025.						
									Planned Days	0	0	8	0	0	0	4	2	14	110				
									Actual Date														
									Actual days														
3								24.00										-	-				


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)


২৮

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: PATHWAYS TO PROSPERITY FOR EXTREMELY POOR PEOPLE-EUROPEAN UNION (PPEPP-EU) PROJECT

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director


SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/PPEP P-EU/2025-2026/SD-01	Expenditure Verification-1st Phase	Nos.	1	SSS	MD	EU	2.00	Planned Date	01/11/2025.	01/11/2025.	08-11-2025.	15-11-2025.	15-11-2025.	18-11-2025.	25-11-2025.	30-11-2025.					
									Planned Days	0	0	7	7	0	3	7	5	29	60			
									Actual Date													
									Actual days													
2	PKSF/PPEP P-EU/2025-2026/SD-02	Annual Progress Review	Nos.	1	ICS	MD	EU	30.00	Planned Date	01-03-2026.	01-03-2026.	30-03-2026.	30-04-2026.	07-05-2026.	14-05-2026.	21-05-2026.	28-05-2026.					
									Planned Days	0	0	30	30	7	7	7	7	88				
									Actual Date													
									Actual days													
3	PKSF/PPEP P-EU/2025-2026/SD-03	Final Evaluation	Nos.	1	FBS	MD	EU	140.00	Planned Date	15-03-2026.	15-04-2026.	13-05-2026.	13-06-2026.	20-06-2026.	27-06-2026.	04-07-2026.	18-07-2026.					
									Planned Days	0	30	28	30	7	7	7	14	123	240			
									Actual Date													
									Actual days													
4	PKSF/PPEP P-EU/2025-2026/SD-04	Expenditure Verification-2nd Phase	Nos.	1	SSS	MD	EU	2.00	Planned Date	01-05-2026.	01-05-2026.	08-05-2026.	15-05-2026.	15-05-2026.	18-05-2026.	25-05-2026.	30-05-2026.					
									Planned Days	0	0	7	7	0	3	7	5	29	60			
									Actual Date													
									Actual days													
4								174.00											-	-		


 মোঃ সরওয়ার মোর্শেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রয়)
 পঃ প্রঃ মহাযক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: **Microenterprise Financing and Credit Enhancement Project (MFCE Project)**
Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/MFCE/2025-2026/SD-01	Software for CES & Credit Line activities	Nos.	1	QCBS	MD	PKSF-Core	40.00	Planned Date	01-09-2025.	15-11-2025.	13-12-2025.	13-01-2026.	28-01-2026.	05-02-2026.	12-02-2026.	10-03-2026.					
									Planned Days	0	45	30	30	15	7	7	29	162				
									Actual Date													
									Actual days													
1								40.00												-	-	


০৩/০৬/২৫
মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: PKSF Bhaban-2

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/Maintenance-2/2025-2026/SD-01	Selection of consulting firm for preparing design of interior decoration of different floor of PKSF Bhaban-2	Nos	1	DPM-NCS	MD	Own Fund	50.00	Planned Date		22-09-2025	29-09-2025	29-09-2025	29-09-2025	29-09-2025	02-10-2025	03-10-2025					
									Planned Days			7	0	0	0	3	1					
									Actual Date													
									Actual Days													
2	PKSF/Maintenance-2/2025-2026/SD-02	Procurement of Security Personnel (security guard) for PKSF Bhaban-2	Nos	1	DPM-NCS	MD	Own Fund	25.00	Planned Date		03-08-2025	07-08-2025	07-08-2025	07-08-2025	10-08-2025	13-08-2025	15-08-2025					
									Planned Days			4	0	0	3	3	2					
									Actual Date													
									Actual Days													
3	PKSF/Maintenance-2/2025-2026/SD-03	Procurement of Cleaning Service	Nos	1	DPM-NCS	MD	Own Fund	40.00	Planned Date		03-08-2025	07-08-2025	07-08-2025	07-08-2025	10-08-2025	13-08-2025	15-08-2025					
									Planned Days			4	0	0	3	3	2					
									Actual Date													
									Actual Days													
4	PKSF/Maintenance-2/2025-2026/SD-04	Procurement of Security Personnel (Ansar VDP) for PKSF Bhaban-2	Nos	1	DPM-NCS	MD	Own Fund	25.00	Planned Date		03-08-2025	07-08-2025	07-08-2025	07-08-2025	10-08-2025	13-08-2025	15-08-2025					
									Planned Days			4	0	0	3	3	2					
									Actual Date													
									Actual Days													
4								140.00												-	-	


 মোঃ সরওয়ার হোসেন
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রয়)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)