

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services


Name of Department/Unit/Project: Readiness-2 Project

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
1	PKSF/Readiness-2/2025-26/SD-01	External Auditor Appointment for the audit of financial statements of GCF Readiness Project-2	Nos.	1	SSS	AMD	BGD-RS-007	0.75	Planned Date	01-10-2025.	15-10-2025.	30-10-2025.	15-11-2025.	22-11-2025.	29-11-2025.	09-12-2025.	31-12-2025.						
									Planned Days		0	14	14	14	7	7	10	21	87				
									Actual Date														
									Actual days														
2	PKSF/Readiness-2/2025-26/SD-02	Technical Prefeasibility Study on Solar Irrigation Pumps in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	16.50	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.						
									Planned Days		0	14	30	7	7	13	10	10	91				
									Actual Date														
									Actual days														
3	PKSF/Readiness-2/2025-26/SD-03	Consultancy Services for Resource Efficient and Cleaner Production (RECP) of PKSF Bhaban	Nos.	1	ICS	MD	BGD-RS-007	50.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.						
									Planned Days		0	14	30	7	7	13	10	10	91				
									Actual Date														
									Actual days														
4	PKSF/Readiness-2/2025-26/SD-04	Feasibility study for climate-resilient freshwater aquaculture in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.						
									Planned Days		0	14	30	7	7	13	10	10	91				
									Actual Date														
									Actual days														
5	PKSF/Readiness-2/2025-26/SD-05	Funding Proposal for climate-resilient freshwater aquaculture in Bangladesh	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.						
									Planned Days		0	14	30	7	7	13	10	10	91				
									Actual Date														
									Actual days														
6	PKSF/Readiness-2/2025-26/SD-06	Feasibility study for the Livelihood Improvement of Coastal People of Bangladesh through Climate Adaptive Agricultural Practices	Nos.	1	ICS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.						
									Planned Days		0	14	30	7	7	13	10	10	91				
									Actual Date														
									Actual days														

২৫
০৩/০৭/২৫
মোঃ সরওয়ার মোশেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (জয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
7	PKSF/Readiness-2/2025-26/SD-07	Feasibility Study for Transitioning Electric Auto-Rickshaws to Solar Power in Rural Bangladesh (Solar EV project)	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
8	PKSF/Readiness-2/2025-26/SD-08	Feasibility Study for Water Efficiency Boro Field	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
9	PKSF/Readiness-2/2025-26/SD-09	Feasibility Study for Climate Resilient Freshwater Harvesting Technology for the Climate Vulnerable Region of Bangladesh (CRFHT)	1	1	ICS/QCBS	MD	BGD-RS-007	20.00	Planned Date	01-07-2025.	15-07-2025.	15-08-2025.	21-08-2025.	28-08-2025.	10-09-2025.	20-09-2025.	30-09-2025.					
									Planned Days	0	14	30	7	7	13	10	10	91				
									Actual Date													
									Actual days													
9								187.25											-	-		


 মোঃ সরওয়ার মোর্শেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রম)
 নষ্ট! কর্ম-সহায়ক সফটওয়্যার (পিকএসএক)