


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Goods

Name of Department/Unit/Project: **Recovery and Advancement of Informal Sector Employment (RAISE)**
Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost in Lakh BDT	Actual Contract Price In Lakh BDT	Name of Supplier
1	PKSF/RAISE(2025-2026)/G-01	Supply of Equipment for PMU under RAISE Project	Lot	1	OTM	MD	IDA	30.00	Planned Date	15-07-2025.	29-07-2025.	12-08-2025.	19-08-2025.	26-08-2025.	23-09-2025.					
									Planned Days	0	14	14	7	7	28	70				
									Actual Date											
									Actual days											
2	PKSF/RAISE(2025-2026)/G-02	Supply of Printer for PMU under RAISE Project	Nos	2	RFO	MD	IDA	2.50	Planned Date	15-07-2025.	05-08-2025.	19-08-2025.	02-09-2025.	09-09-2025.	07-10-2025.					
									Planned Days	0	21	14	14	7	28	84				
									Actual Date											
									Actual days											
3	PKSF/RAISE(2025-2026)/G-03	Printing of remaining communication, publication and training materials under RAISE Project	Lot	1	OTM	MD	IDA	50.00	Planned Date	15-07-2025.	29-07-2025.	12-08-2025.	26-08-2025.	02-09-2025.	30-09-2025.					
									Planned Days	0	14	14	14	7	28	77				
									Actual Date											
									Actual days											
4	PKSF/RAISE(2025-2026)/G-04	Supply and Installation of a Centralized Wi-Fi Solution to Support Comprehensive Digital Platform under the RAISE Project	Lot	2	OTM	MD	IDA	250.00	Planned Date	15-02-2025.	05-08-2025.	19-08-2025.	02-09-2025.	09-09-2025.	07-10-2025.					
									Planned Days	0	21	14	14	7	28	84				
									Actual Date											
									Actual days											
5	PKSF/RAISE(2025-2026)/G-05	Supply and Installation of a Centralized Online UPS to Support Comprehensive Digital Platform under the RAISE Project	Lot	3	OTM	MD	IDA	200.00	Planned Date	15-07-2025.	29-07-2025.	12-08-2025.	26-08-2025.	02-09-2025.	30-09-2025.					
									Planned Days	0	14	14	14	7	28	77				
									Actual Date											
									Actual days											
6	PKSF/RAISE(2025-2026)/G-06	Supply and Installation of a Centralized Network Cabling to Support Comprehensive Digital Platform under the RAISE Project	Lot	4	OTM	MD	IDA	250.00	Planned Date	15-02-2025.	05-08-2025.	19-08-2025.	02-09-2025.	09-09-2025.	07-10-2025.					
									Planned Days	0	21	14	14	7	28	84				
									Actual Date											
									Actual days											
7	PKSF/RAISE(2025-2026)/G-07	Supply and Installation of a Arc Software to Support Comprehensive Digital Platform under the RAISE Project	Lot	5	OTM	MD	IDA	150.00	Planned Date	15-02-2025.	05-08-2025.	19-08-2025.	02-09-2025.	09-09-2025.	07-10-2025.					
									Planned Days	0	21	14	14	7	28	84				
									Actual Date											
									Actual days											
7	Total							932.50										-	-	


০৩/০৮/২৫
মোঃ সরওয়ার মোশেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
এস. সহায়ক ডাউন্টেশন (পিক্বেসএক্স)

১৪