

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2025-2026  
Procurement Plan for Services

Name of Department/Unit/Project: Recovery and Advancement of Informal Sector Employment (RAISE)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

| SL No | Package No                 | Description of Procurement Items                                                                                                       | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh BDT | Time Code for Process | Advertise EOI | Issue RFP   | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval    | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | Official Cost Estimated Cost in Lakh BDT | Final Contract Price in Lakh BDT | Names of Consultants |  |
|-------|----------------------------|----------------------------------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|----------------|----------------------------|-----------------------|---------------|-------------|----------------------------|-------------------------------|-----------------------------------------|-------------|-------------|---------------------|----------------------------------|---------------------------------|------------------------------------------|----------------------------------|----------------------|--|
| 1     | 2                          | 3                                                                                                                                      | 4    | 5        | 6                         | 7                            | 8              | 9                          | 10                    | 11            | 12          | 13                         | 14                            | 15                                      | 16          | 17          | 18                  | 19                               | 20                              | 21                                       | 22                               | 23                   |  |
| 1     | PKSF/RAISE/S-11            | Selection of consulting firm for Communication, Documentation and Publication of the RAISE Project.                                    | LS   | LS       | FBS                       | MD                           | IDA            | 147.50                     | Planned Date          | 01-08-2024.   | 15-09-2025. | 27-10-2024.                | 24-11-2024.                   | 01-12-2024.                             | 08-12-2024. | 15-12-2024. | 12-01-2025.         |                                  |                                 |                                          |                                  | carry forward        |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Planned Days          | 0             | 45          | 42                         | 28                            | 7                                       | 7           | 7           | 28                  | 164                              | 180                             |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual Date           | 20-01-2025.   | 24-04-2025. | 17-06-2025.                |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual days           | 0             | 98          | 50                         |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
| 2     | PKSF/RAISE(2025-2026)/S-13 | Selection of consulting firm for conducting Follow-Up Tracer Study on the RAISE Apprenticeship Program                                 | LS   | LS       | Direct Selection          | MD                           | IDA            | 30.00                      | Planned Date          |               | 15-07-2025. | 25-08-2025.                | 22-09-2025.                   | 29-09-2025.                             | 06-10-2025. | 13-10-2025. | 10-11-2025.         |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Planned Days          |               | 0           | 41                         | 28                            | 7                                       | 7           | 7           | 28                  | 118                              | 120                             |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual Date           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual days           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
| 3     | PKSF/RAISE(2025-2026)/S-14 | Selection of a Consultancy Firm for conducting a Study on the Business Growth of the Young Micro-entrepreneurs under the RAISE Project | LS   | LS       | FBS                       | MD                           | IDA            | 20.00                      | Planned Date          | 15-07-2025.   | 29-08-2025. | 10-10-2025.                | 07-11-2025.                   | 14-11-2025.                             | 21-11-2025. | 28-11-2025. | 26-12-2025.         |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Planned Days          | 0             | 45          | 42                         | 28                            | 7                                       | 7           | 7           | 28                  | 164                              | 120                             |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual Date           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual days           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
| 4     | PKSF/RAISE(2025-2026)/S-15 | Selection of Consulting firm for preparing End Line Evaluation Report of RAISE Project                                                 | LS   | LS       | FBS                       | MD                           | IDA            | 30.00                      | Planned Date          | 15-07-2025.   | 29-08-2025. | 10-10-2025.                | 07-11-2025.                   | 14-11-2025.                             | 21-11-2025. | 28-11-2025. | 26-12-2025.         |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Planned Days          | 0             | 45          | 42                         | 28                            | 7                                       | 7           | 7           | 28                  | 164                              | 120                             |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual Date           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
|       |                            |                                                                                                                                        |      |          |                           |                              |                |                            | Actual days           |               |             |                            |                               |                                         |             |             |                     |                                  |                                 |                                          |                                  |                      |  |
| 4     |                            |                                                                                                                                        |      |          |                           |                              |                | 227.50                     |                       |               |             |                            |                               |                                         |             |             |                     |                                  | -                               | -                                        |                                  |                      |  |

মোঃ সরওয়ার মোর্শেদ  
সহকারী মহাব্যবস্থাপক  
সাধারণ সেবা (ক্রয়)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)