

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Consulting Services

Name of Department/Unit/Project: **Extended Community Climate Change Project-Drought (ECCCP-Drought) Project**
Name of Procuring Entity: **Md. Hasan Khaled, Deputy Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/ECCCP-Drought/2025-2026/SD-02	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 2rd Year	nos	1	FBS	HOPE	GCF	55.00	Planned Date	10-11-2025	08-12-2025	23-12-2025	30-12-2025	30-06-2026	05-07-2026	08-07-2026						
									Planned Days	0	28	20	7	0	5	3	63					
									Actual Date													
									Actual Days													
2	PKSF/ECCCP-Drought/2025-2026/SD-06	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 3rd Year	nos	1	FBS	HOPE	GCF	55.00	Planned Date	10-11-2025	08-12-2025	23-12-2025	30-12-2025	30-06-2026	05-07-2026	08-07-2026						
									Planned Days	0	28	20	7	0	5	3	63					
									Actual Date													
									Actual Days													
3	PKSF/ECCCP-Drought/2025-2026/SD-07	Selection of a consulting Firm for Interim Independent Evaluation for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	FBS	HOPE	GCF	96.72	Planned Date	10-11-2025	08-12-2025	23-12-2025	30-12-2025	30-06-2026	05-07-2026	08-07-2026						
									Planned Days	0	28	20	7	0	5	3	63					
									Actual Date													
									Actual Days													
4	PKSF/ECCCP-Drought/2026-2027/CS-08	Selection of a consulting Firm for Video Contents for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	QCBS	HOPE	GCF	24.00	Planned Date	09-09-2026	07-10-2026	07-11-2026	07-12-2026	15-12-2026	18-12-2026	25-12-2026						
									Planned Days	0	28	30	30	8	3	7	106					
									Actual Date													
									Actual Days													
5	PKSF/ECCCP-Drought/2026-2027/CS-01	Consulting firm/institute for pre-work and post work measurement of ponds and canals under Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	SSS	HOPE	GCF	175.00	Planned Date	05-10-2026	05-10-2026	20-10-2026	27-10-2026	27-10-2026	04-11-2026	11-11-2026						
									Planned Days	0	0	15	7	0	8	7	37					
									Actual Date													
									Actual Days													
6	PKSF/ECCCP-Drought/2026-2027/CS-02	Selection of a consulting Firm for Final Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	FBS	HOPE	GCF	70.00	Planned Date	09-09-2026	07-10-2026	07-11-2026	07-12-2026	15-12-2026	18-12-2026	25-12-2026						
									Planned Days	0	28	30	30	8	3	7	106					
									Actual Date													
									Actual Days													
6								475.72												-	-	

Md. Sarwar Morshed
3/18/26
Md. Sarwar Morshed
Assistant General Manager
General Services (Procurement)
Palli Karma-Sahayak Foundation (PKSF)

96