


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2022-2023
Procurement Plan for Goods

Name of Program/Project/Unit: Extended Community Climate Change Project-Flood (ECCCP-Flood)
Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format


SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Prosess	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in Lakh (BDT.)	Name of Suppliers	
1	PKSF/ECCCP/GD-01	Quarterly Newsletter	Nos	4000	RFQ	MD	GCF	5.00000	Planned Date	01-08-2022.	10-08-2022.	22-08-2022.	27-08-2022.	02-09-2022.	15-09-2022.						
									Planned Days	0	10	12	5	5	14	46					
									Actual Date												
									Actual Days												
1	Total Value of Procurement (BDT. In Lakh)							5.00000													


 21/04/22
 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2022-2023
Procurement Plan for Service

Name of Program/Project/Unit: ECCCP-Flood
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-2

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	PKSF/ECCCP/S D-01	Mid-Term Evaluation of ECCCP-Flood	Nos	1	ICS	MD	GCF AE fee	22.25000	Planned Date	01-07-2022.	01-07-2022.	29-08-2022.	08-09-2022.	18-09-2022.	23-09-2022.	28-09-2022.	03-10-2022.						
									Planned Days	0	30	30	10	10	5	5	5	95					
									Actual Date														
									Actual Days														
2	PKSF/ECCCP/S D-02	Environmental Audit of ECCCP-Flood	Nos	1	SSS	MD	GCF AE fee	8.50000	Planned Date		01-07-2022.	20-07-2022.	25-07-2022.	30-07-2022.	04-08-2022.	14-08-2022.	19-08-2022.						
									Planned Days		0	20	5	5	5	10	5	50					
									Actual Date														
									Actual Days														
3	PKSF/ECCCP/S D-03	Online Data Management (Real Time)	Nos	1	ICS	MD	GCF AE fee	5.00000	Planned Date	01-07-2022.	01-07-2022.	29-08-2022.	08-09-2022.	18-09-2022.	23-09-2022.	28-09-2022.	03-10-2022.						
									Planned Days	0	30	30	10	10	5	5	5	95					
									Actual Date														
									Actual Days														
3	Total Value of Procurement (BDT. In Million)							35.75000															


 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 শ্রী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)