


Paill Karma-Sahayak Foundation (PKSf)
Annual Procurement Plan for FY 2023-2024
Procurement Plan for Service

Project-ECCCP-Flood (GCF)

Name of Program/Project/Unit: ECCCP-Flood
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-2
Goods Format

Sl No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contracting Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract to signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants											
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22											
1	PKSf/ECCCP (2023-2024)/SD-06	Video Documentary	Nos	10	QCBS	HOPE	GCF AE fee	35.00000	Planned Date Planned Days Actual Date	05-07-2023. 0 20	25-07-2023. 20	14-08-2023. 20	22-08-2023. 8	03-09-2023. 12	07-09-2023. 4	12-09-2023. 5	17-09-2023. 5	74															
2	PKSf/ECCCP (2023-2024)/SD-07	Preparation of GIS Maps	Nos	1	SSS	HOPE	GCF AE fee	7.50000	Planned Date Planned Days Actual Date		10-07-2023. 0	30-07-2023. 20	09-08-2023. 10	20-08-2023. 11	27-08-2023. 7	07-09-2023. 11	12-09-2023. 5	64															
3	PKSf/ECCCP (2023-2024)/SD-08	Final Evaluation of ECCCP-Flood	Nos	1	QCBS	HOPE	GCF AE fee	42.00000	Planned Date Planned Days Actual Date	20-07-2023. 0	20-08-2023. 30	20-09-2023. 30	10-10-2023. 20	30-10-2023. 20	09-11-2023. 10	19-11-2023. 10	29-11-2023. 10	130															
																			Total Value of Procurement (BDT. in Million)			84.50000			-			-					


 মোঃ নাজিম হোসাইন
 ব্যবস্থাপক (প্রকৌশল/সেবা)
 পঞ্জীকৃত কর্মসম্পন্নক ফাউন্ডেশন (প্রকৌশল/সেবা)