


Project-RAISE
Pallil Karma-Sahayak Foundation (PKSf)
Annual Procurement Plan for FY 2023-2024
Procurement Plan for Service

Name of Program/Project/Unit: **Recovery and Advancement of Informal Sector Employment (RAISE)**
 Name of Procuring Entity: **AQM Gdalm Mawla, Deputy Managing Director-2**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT)	Final Contract Price in BDT Lakh	Name of Consultants	
1	PKSf/RAISE/2023-2024/S-01	Selection of consulting firm for life skills curriculum, module development,	LS	LS	OCBS	MD	IDA	45.00000	Planned Date Actual Date	16-08-2022 0	04-10-2022 49	18-11-2022 45	16-12-2022 28	23-12-2022 7	30-12-2022 7	06-01-2023 7	03-02-2023 28	171	120			Carry Forward	
2	PKSf/RAISE/2023-2024/S-02	Selection of Consulting Firm for Developing Curriculum & Module	LS	LS	OCBS	MD	IDA	27.50000	Planned Date Actual Date	04-09-2022 0	23-10-2022 49	07-12-2022 45	04-01-2023 28	11-01-2023 7	18-01-2023 7	25-01-2023 7	22-02-2023 28	171	120			Carry Forward	
3	PKSf/RAISE/2023-2024/S-03	Selection of Consulting Firm for Developing Curriculum & Module for different Sectoral (Agriculture, CMA&E, Hospitality, ICT & Software)	LS	LS	OCBS	MD	IDA	40.00000	Planned Date Actual Date	11-09-2022 0	30-10-2022 49	14-12-2022 45	11-01-2023 28	18-01-2023 7	25-01-2023 7	01-02-2023 7	01-03-2023 28	171	120			Carry Forward	
4	PKSf/RAISE/2023-2024/S-04.2	Selection of Consulting Firm for the Development of Integrated Management Information System	LS	LS	OCBS	MD	IDA	75.00000	Planned Date Actual Date	20-11-2022 0	08-01-2023 49	22-02-2023 45	22-03-2023 28	29-03-2023 7	05-04-2023 7	12-04-2023 7	10-05-2023 28	171	120			Carry Forward	
5	PKSf/RAISE/2023-2024/S-05	Selection of Consulting Firm for Psychometric Profiling Tools	LS	LS	OCBS	MD	IDA	52.75000	Planned Date Actual Date	21-08-2022 0	09-10-2022 49	23-11-2022 45	21-12-2022 28	28-12-2022 7	04-01-2023 7	11-01-2023 7	08-02-2023 28	171	120			Carry Forward	
6	PKSf/RAISE/2023-2024/S-06	Selection of Consulting Firm for Mid-Term Evaluation of the RAISE Project	LS	LS	FBS	MD	IDA	60.00000	Planned Date Actual Date	21-08-2023 0	09-10-2023 49	23-11-2023 45	21-12-2023 28	28-12-2023 7	04-01-2024 7	11-01-2024 7	08-02-2024 28	171				Carry Forward	
7	PKSf/RAISE/2023-2024/S-09	Hiring Vehicle under the RAISE Project	LS	LS	NCB (National)-Open	MD	IDA	60.00000	Planned Date Actual Date	04-09-2022 0	18-09-2022 14	09-10-2022 21	06-11-2022 28	13-11-2022 7	N/A 0	20-11-2022 7	18-12-2022 28	105	120			Carry Forward	
Total Value of Procurement (BDT. In Million)								360.25000															


 মোঃ ফারুক হোসেন
 ব্যবস্থাপক (প্রকৌশল)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকএসএফ)