




**Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2023-2024  
Procurement Plan for Service**

Unit-Maintenance

Name of Program/Project/Unit: **Maintenance**  
Name of Procuring Entity: **AGM Golan Mawla, Deputy Managing Director**

GOB Format

Sl.	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT, Lakh	Name of Consultants/ Service Provider	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
10	PKSF/Maintenance (2023-2024)/SD-10	Illumination works (lighting) for celebration of Independence Day	LS	1	RFQ	DMD-2	Own Fund	0.70000	Planned Date Actual Date	14-02-2024 0	20-02-2024 6	20-02-2024 0	25-02-2024 5	27-02-2024 2	01-03-2024 4	17	20-07-2023	28					
11	PKSF/Maintenance/ Hiring 150 Number of Tables for the Recruitment (written examination) of Assistant Manager of		Nos	150	SSS	MD	Own Fund	0.90000	Planned Date Actual Date	18-07-2023 0	18-07-2023 1	18-07-2023 0	18-07-2023 0	18-07-2023 0	19-07-2023 1	20-07-2023 1	3						
<b>Total Value of Procurement (BDT. in Lakh)</b>								<b>84.50000</b>															

  
 সোহে সরাওয়ার মোল্লাহ  
 বাবস্বাপক (বিক্রয়গোষ্ঠী)  
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)