


**Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2023-2024
Procurement Plan for Service**

Project-SEP

Name of Program/Project/Unit: Communication and Publication
Name of Procuring Entity: AQM Golan Mawla, Deputy Managing Director-2

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code of Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants
1	2	PKSF/Publication/Selection of Individual Consultant for Dairy-2024 and Calendar-2024, Dairon	Man days	15	SSS	HOPE	Own Fund	1,20000	Planned Date Planned Days Actual Date Actual Days	13-07-2023 0 - -	17-07-2023 4 - -	20-07-2023 3 - -	24-07-2023 4 - -	26-07-2023 2 - -	28-07-2023 2 - -	31-07-2023 5 - -	02-08-2023 2 - -	03-08-2023 1 - -	21	21		
2	PKSF/Publication/Selection of Individual Consultant for Annual	Man days	20	SSS	HOPE	Own Fund	1,50000	Planned Date Planned Days Actual Date Actual Days	17-07-2023 0 - -	20-07-2023 3 - -	24-07-2023 4 - -	26-07-2023 2 - -	27-09-2023 2 - -	27-09-2023 0 - -	29-09-2023 2 - -	02-10-2023 3 - -	03-10-2023 1 - -	18				
3	PKSF/Publication/Selection of Individual Consultant for Production of PKSF/Audio Content	Man days	30	SSS	HOPE	Own Fund	5,00000	Planned Date Planned Days Actual Date Actual Days	- 0 - -	20-09-2023 0 - -	25-09-2023 5 - -	27-09-2023 2 - -	27-09-2023 0 - -	29-09-2023 2 - -	02-10-2023 3 - -	03-10-2023 1 - -	13					
4	PKSF/Publication/Selection of Individual Consultant for	Man days	30	SSS	HOPE	Own Fund	5,00000	Planned Date Planned Days Actual Date Actual Days	- 0 - -	05-07-2023 0 - -	10-07-2023 5 - -	12-07-2023 2 - -	12-09-2023 0 - -	16-07-2023 4 - -	18-07-2023 2 - -	19-10-2023 1 - -	14					
5	PKSF/Publication/Selection of Individual Consultant for Audit-Report Translation	Man days	30	SSS	HOPE	Own Fund	2,50000	Planned Date Planned Days Actual Date Actual Days	- 0 - -	05-07-2023 0 - -	10-07-2023 5 - -	12-07-2023 2 - -	12-09-2023 0 - -	16-07-2023 4 - -	18-07-2023 2 - -	19-10-2023 1 - -	14					
6	PKSF/Publication/Selection of a Firm for making a video documentary on Haer	Lump sum	Lump sum	SSS	HOPE	Own Fund	3,50000	Planned Date Planned Days Actual Date Actual Days	17-08-2023 0 - -	21-08-2023 4 - -	23-08-2023 2 - -	24-08-2023 1 - -	27-08-2023 3 - -	28-08-2023 1 - -	28-08-2023 0 - -	11						
Total Value of Procurement (BDT. in Lakh)								18,70000												0.00	0.00	


 Md. Arifur Rahman
 কার্যাবলি (একিউরেন্সে)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)