


Pallil Karma-Sahayak Foundation (PKSFF)
Annual Procurement Plan for FY 2023-2024
Procurement Plan for Services

Name of Program/Project/Unit: Promoting Agricultural Commercialization and Enterprises (PACE) Project
Name of Procuring Entity: AQM Golan Mawla, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT)	Final Contract Price in BDT, Lakh	Name of Consultants							
1	2	Editorial services for documentation/Case Studies for 79 Value Chain sub-projects	No.	1	ICS	HOPE	IFAD	5,00,000	Planned Date Actual Date	04-07-2023 0	04-07-2023 0	14-07-2023 10	27-7-2023 13	N/A 0	07-08-2023 11	17-08-2023 10	02-09-2023 16	60	03-09-2023 120										
2	PKSFF/PACE/2023-2024/SD-1.1	Editorial services for documentation/Case Studies for 79 Value Chain sub-projects	No.	1	ICS	HOPE	IFAD	5,00,000	Planned Date Actual Date	04-07-2023 0	4-7-2023 0	14-07-2023 10	27-7-2023 13	N/A 0	07-08-2023 11	17-08-2023 10	02-09-2023 16	60	03-09-2023 120										
3	PKSFF/PACE/2023-2024/SD-1.2	Editorial services for documentation/Case Studies for 79 Value Chain sub-projects	No.	1	ICS	HOPE	IFAD	5,00,000	Planned Date Actual Date	04-07-2023 0	04-07-2023 0	14-07-2023 10	27-07-2023 13	N/A 0	07-08-2023 11	17-08-2023 10	02-09-2023 16	60	03-09-2023 120										
4	PKSFF/PACE/2023-2024/SD-02	Final Impact Assessment of PACE Project	No.	1	OCBS	HOPE	IFAD	50,00,000	Planned Date Actual Date	28-02-2023 0	22-06-2023 0	28-07-2023 34	29-07-2023 3	03-08-2023 0	08-08-2023 10	08-10-2023 2	14-08-2023 4	53	12-12-2023 120										
4	Total Value of Procurement (BDT. in Lakh)																		65,00,000										


 মোঃ সাহায্যক (সিনিয়র প্রোগ্রামার)
 বাবু সাহায্যক (সিনিয়র প্রোগ্রামার)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকএসএফ)