


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2023-2024
Procurement Plan for Service

Project-ECCCP-Drought

Name of Program/Project/Unit: Extended Community Climate Change Project-Drought (ECCCP-Drought)
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

Sl. No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	PKSF/ECCCP-Drought/2023-2024/SD-01	Selection of a Consulting Firm for Real Time Evaluation Study	Nos.	1	QCBS	HOPE	GCF	99.62000		12-12-2023 0	03-03-2024 80	02-04-2024 30	28-04-2024 26	15-05-2024 17	30-05-2024 15	07-06-2024 7	05-07-2024 28	203				20	
2	PKSF/ECCCP-Drought/2023-2024/SD-02	Selection of a Consulting Firm for Real Time Evaluation Study for Year 2, 3 and 4	Nos.	1	QCBS	HOPE	GCF	167.52000		12-12-2023 0	03-03-2024 80	02-04-2024 30	28-04-2024 26	15-05-2024 17	30-05-2024 15	07-06-2024 7	05-07-2024 28	203					
2	Total Value of Procurement (BDT. in Lakh)							267.14000															


মোঃ সরওয়ার মোশেদ
বালস্বাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)