


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2024-2025
Procurement Plan for Service

GOB Format

Name of Program/Project/Unit: WASH

Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-1

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code of Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
1	RWSSP-SD-21 (ongoing)	Selection of Consulting Firm to develop Audiovisual	1	1	QCBS	HOPE	IDA & AIB	50	Planned date Planned days Actual Date Actual Days	17.12.23	17.04.24	04.06.24	11.07.24	28.07.24	04.08.24	10.08.24							
2	RWSSP-SD-22	Mid Term Evaluation (satisfaction survey)	1	1	Individual Consulting Service (ICS)- Limited Approach	HOPE	IDA & AIB	20	Planned date Planned days Actual Date Actual Days	14.08.24	15.09.24	10.10.24	18.10.24	30.10.24	20.11.24								
3	RWSSP-SD-14.1	Selection of Individual Consultant for the position of "Environment	1	1	Individual Consulting Service (ICS)-Open-National	HOPE	IDA & AIB	24	Planned date Planned days Actual Date Actual Days	05/08/2024	21/8/2024	5/09/2024	25/09/2024	30/09/2024	10/10/24								
4	RWSSP-SD-23	Editing and designing of the book on baseline report	1	1	Individual Consulting Service (ICS)- Limited Approach	HOPE	IDA & AIB	3.5	Planned date Planned days Actual Date Actual Days	20/08/2024	05/09/2024	15/09/2024	30/09/2024	10/10/2024	20/10/2024								
5	RWSSP-SD-24	Designer for Additional BCC Materials (WASH theme	1	1	Individual Consulting Service (ICS)- Limited Approach	HOPE	IDA & AIB	8.00	Planned date Planned days Actual Date Actual Days	10/08/2024	21/8/2024	1/09/2024	15/09/2024	20/09/2024	30/09/2024	102							
5	Total Value of Procurement (BDT. In Lakh)							105.50000													0.00	0.00	


মোঃ সরওয়ার মোর্শেদ
ব্যবস্থাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

13