

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Service

Name of Program/Project/Unit: Extended Community Climate Change Project-Drought (ECCCP-Drought)  
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-1

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	PKSF/ECCCP-Drought/2024-2025/SD-01	Selection of a Consulting Firm for Real Time Evaluation Study	Nos.	1	SSS	MD	GCF	99.62000		0	30-08-2024.	15-09-2024.	18-09-2024.	18-09-2024.	22-09-2024.	28-09-2024.	05-10-2024.	35				20	
2	PKSF/ECCCP-Drought/2024-2025/SD-02	Selection of a Consulting Firm for Real Time Evaluation Study for the Year 2, 3 and 4	Nos.	1	SSS	MD	GCF	167.52000		0	30-08-2024.	15-09-2024.	18-09-2024.	18-09-2024.	22-09-2024.	28-09-2024.	05-10-2024.	35					
3	PKSF/ECCCP-Drought/2024-2025/SD-03	Selection of a Consulting Firm/Institute for Technical Support	Nos.	1	SSS	MD	GCF	50.00000		0	15-07-2024.	25-07-2024.	30-07-2024.	10-08-2024.	10-08-2024.	16-08-2024.	22-08-2024.	28-08-2024.	43				
3	Total Value of Procurement (BDT. In Lakh)							317.14000															

১৩/৮/২৪  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)