


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2024-2025
Procurement Plan for Goods

Name of Program/Project/Unit: I&T																			GOB Format		
Name of Procuring Entity: AGM Goiam Mawia, Deputy Managing Director-1																					
SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Prosess	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in Lakh (BDT.)	Name of Suppliers	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
1	PKSF/IT/20 24-2025/G1	PKSF Information System Hub related Security, Equipment & Accessories (WiFi Connection & Necessary Accessories)	Lot	1	OTM	HOPE	Own Fund	150.00000	Planned Date Planned Days Actual Date Actual Days	06-09-2024. 0 Actual Date Actual Days	20-09-2024. 14 Actual Date Actual Days	27-06-2024. 7 Actual Date Actual Days	04-10-2024. 6 Actual Date Actual Days	11-10-2024. 7 Actual Date Actual Days	25-10-2024. 14 Actual Date Actual Days	48 Actual Date Actual Days					
2	PKSF/IT/20 24-2025/G2	Server & LAN Related accessories (for PKSF Information System Hub Backbone Cabling)	Lot	1	OTM	MD	Own Fund	30.00000	Planned Date Planned Days Actual Date Actual Days	15-10-2024. 0 Actual Date Actual Days	29-10-2024. 14 Actual Date Actual Days	05-11-2024. 7 Actual Date Actual Days	12-11-2024. 7 Actual Date Actual Days	19-11-2024. 7 Actual Date Actual Days	03-12-2024. 14 Actual Date Actual Days	49 Actual Date Actual Days					
2								Total Value of Procurement (BDT. In Lakh)		180.00000											


 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)