


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2024-2025
Procurement Plan for Goods

Name of Program/Project/Unit: Name of Program/Project/Unit: Resilient Homestead and Livelihood Support to the Vulnerable Coastal People of Bangladesh (RHL) Project (FP206)
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT)	Final Contract Price in BDT. Lakh	Name of Supplier	
1	PKSF/GCF/RHL/2023-2024/GD-01 (Carry)	Procurement of Laptop (05 nos.), Desktop (13 nos.), Printer (05 nos.), Scanner (03 nos.), Video Conferencing System (01 nos.), Photocopier (02 nos.), Camera (02 nos) under RHL Project of PKSF.	Nos.	31	OTM-e-GP	HOPE	GCF	65.70000	11-11-2023.	02-12-2023.	25-12-2023.	30-12-2023.	07-01-2024.	05-02-2024.							
									0	21	23	5	7	28	84						
2	PKSF/GCF/RHL/2024-2025/GD-01	Printing of Training Manuals under RHL Project of PKSF	Nos.	3	LTM	HOPE	GCF	6.57000	11-11-2023.	25-11-2023.	15-12-2023.	20-12-2023.	27-12-2023.	10-10-2023.							
									7	14	25	5	7	14	72						
3	PKSF/GCF/RHL/2024-2025/GD-02	Printing of Project Guideline under RHL Project of PKSF	Nos.	5	LTM	HOPE	GCF	10.95000	11-11-2023.	25-11-2023.	15-12-2023.	20-12-2023.	27-12-2023.	10-10-2023.							
									7	14	25	5	7	14	72						
4	PKSF/GCF/RHL/2024-2025/GD-03	Printing of Knowledge product under RHL Project of PKSF	Nos.	6	LTM	HOPE	GCF	25.00000	11-11-2023.	25-11-2023.	15-12-2023.	20-12-2023.	27-12-2023.	10-10-2023.							
									7	14	25	5	7	14	72						
5	PKSF/GCF/RHL/2024-2025/GD-04	Green House Gas measuring instrument	Nos.	1	LTM	HOPE	GCF	10.00000	11-11-2023.	25-11-2023.	15-12-2023.	20-12-2023.	27-12-2023.	10-10-2023.							
									7	14	25	5	7	14	72						
6	PKSF/GCF/RHL/2024-2025/GD-05	Supply & Installation of Kobo Toolbox for RHL Project of PKSF.	Nos.	1	DPM	HOPE	GCF	4.00000	19-08-2024.	26-08-2024.	27-08-2024.	27-08-2024.	30-08-2024.	01-09-2024.							
									0	7	1	0	3	1	12						
6	Total Value of Procurement (BDT. In Lakh)							122.22000													


 মোঃ অরুণ্ডার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)