

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Service

Name of Program/Project/Unit: Resilient Homestead and Livelihood Support to the Vulnerable Coastal People of Bangladesh (RHL) Project (FP206)  
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			20		
1	PKSF/GCF/R HL/2024-2025/SD-01	Baseline Survey of RHL Project of PKSF	Nos.	1	SSS/QCBS	HOPE	GCF	100.00000		10-07-2024. 0	30-07-2024. 21	20-08-2024. 21	01-09-2024. 11	15-09-2024. 14	25-09-2024. 10	05-10-2024. 10	11-10-2024. 6	93					
2	PKSF/GCF/R HL/2024-2025/SD-02	1st year realtime evaluation of RHL Project of PKSF	Nos.	1	QCBS	HOPE	GCF	100.00000		10-07-2024. 0	30-07-2024. 21	20-08-2024. 21	01-09-2024. 11	15-09-2024. 14	25-09-2024. 10	05-10-2024. 10	11-10-2024. 6	93					
3	PKSF/GCF/R HL/2024-2025/SD-03	KOBO Software	Nos.	1	QCBS/LCS	HOPE	GCF	3.00000		10-07-2024. 0	30-07-2024. 21	20-08-2024. 21	01-09-2024. 11	15-09-2024. 14	25-09-2024. 10	05-10-2024. 10	11-10-2024. 6	93					
3	Total Value of Procurement (BDT. In Lakh)							203.00000															

  
৩৩/৬/২৪  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)