


Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Service

Name of Program/Project/Unit: Increasing the Capacity of Bangladesh's NDA and Direct Access Accredited Entities to Access GCF Resources (রেডিনেস প্রকল্প-০২)  
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/GCF/RSMP-2/2024-25/SR-01	Consultant to prepare RECP for PKSF	nos.	1	ICS/SSS	HOPE	GCF-Grant	20.00000	Planned Date Planned Days Actual Date Actual Days	10-07-2024. 16	26-07-2024. 4	30-07-2024. 5	04-08-2024. 6	10-08-2024. 5	15-08-2024. 5	20-08-2024. 5	25-08-2024. 5	46	60			
2	PKSF/GCF/RSMP-2/2024-25/SR-02	Consultant to prepare EMSF and Gender Action Plan for IWM	nos.	1	ICS/SSS	HOPE	GCF-Grant	20.00000	Planned Date Planned Days Actual Date Actual Days	10-07-2024. 16	26-07-2024. 4	30-07-2024. 5	04-08-2024. 6	10-08-2024. 5	15-08-2024. 5	20-08-2024. 5	25-08-2024. 5	46	60			
3	PKSF/GCF/RSMP-2/2024-25/SR-03	Consultant for feasibility Studies on Methen emission from boro filed	nos.	1	ICS/SSS	HOPE	GCF-Grant	25.00000	Planned Date Planned Days Actual Date Actual Days	10-07-2024. 16	26-07-2024. 4	30-07-2024. 5	04-08-2024. 6	10-08-2024. 5	15-08-2024. 5	20-08-2024. 5	25-08-2024. 5	46	60			


  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Service

Name of Program/Project/Unit: Increasing the Capacity of Bangladesh's NDA and Direct Access Accredited Entities to Access GCF Resources (রেডিনেস প্রকল্প-০২)  
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in BDT. Lakh	Name of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
4	PKSF/GCF/RSMP-2/2024-25/SR-04	Consultant for feasibility Studies on Energy efficiency of Rahimafrooz Activities	nos.	1	ICS/SSS	HOPE	GCF-Grant	25.00000	Planned Date Planned Days Actual Date Actual Days	10-07-2024. 16	26-07-2024. 16	30-07-2024. 4	04-08-2024. 5	10-08-2024. 6	15-08-2024. 5	20-08-2024. 5	25-08-2024. 5	46	60				
5	PKSF/GCF/RSMP-2/2024-25/SR-05	Consultant to Develop Aquaculture Project Proposal	nos.	1	ICS/SSS	HOPE	GCF-Grant	25.00000	Planned Date Planned Days Actual Date Actual Days		10-10-2023 15	15-10-2023 5	20-10-2023 15	05-11-2023 5	10-11-2023 5	15-11-2023 14	29-11-2023 16	75					
6	PKSF/GCF/RSMP-2/2024-25/SR-06	Consultant for Haor Project Annex Development	nos.	1	ICS/SSS	HOPE	GCF-Grant	25.00000	Planned Date Planned Days Actual Date Actual Days	10-07-2024. 16	26-07-2024. 16	30-07-2024. 4	04-08-2024. 5	10-08-2024. 6	15-08-2024. 5	20-08-2024. 5	25-08-2024. 5	46	60				
6	Total Value of Procurement (BDT. in Lakh)							140.00000															

  
28/08/24  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)