


Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Goods

Name of Program/Project/Unit: Training Cell

Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-1

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT.)	Final Contract Price in Lakh (BDT.)	
1	PKSF/Training/2024-2025)/GD-01	Procurement of Training Stationary-1st semester (July-December-2024)	Lot	Lumpsum	RFQ	HOPE	PKSF Own Fund	6.60000	Planned Date	07-08-2024.	14-08-2024.	28-08-2024.	04-09-2024.	08-09-2024.	11-09-2024.					
									Planned Days	0	8	15	7	4	3	37	15			
									Actual Date											
									Actual Days											
2	PKSF/Training/2024-2025)/GD-02	Procurement of Training Stationary-2nd semester (January-Jun-2025)	Lot	Lumpsum	RFQ	HOPE	PKSF Own Fund	6.60000	Planned Date	07-02-2025.	15-02-2025.	02-03-2025.	02-03-2025.	13-03-2025.	16-03-2025.					
									Planned Days	0	8	15	7	4	3	37	15			
									Actual Date											
									Actual Days											
3	PKSF/Training/2024-2025)/GD-03	Procurement of Training Dormitory Equipments (Ceiling Fan)	Nos.	12	RFQ	MD	PKSF Own Fund	0.60000	Planned Date	07-08-2024.	14-08-2024.	28-08-2024.	04-09-2024.	08-09-2024.	11-09-2024.					
									Planned Days	0	8	15	7	4	3	37	15			
									Actual Date											
									Actual Days											
4	PKSF/Training/2024-2025)/GD-04	Procurement of Training Equipment Subscription (Kahoot 360 Presenter for Individuals) for 1	1	LS	DPM	MD	PKSF Own Fund	0.80000	Planned Date	26-12-2024.	04-01-2025.	19-01-2025.	26-01-2025.	30-01-2025.	02-02-2025.					
									Planned Days	0	8	15	7	4	3	37	15			
									Actual Date											
									Actual Days											
4	Total Value of Procurement (BDT. In Lakh)							14.60000											-	-

  
 মোঃ সন্নওয়ার মোস্তফা  
 ব্যবস্থাপক (প্রকিউরমেন্ট)  
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)