

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Extended Community Climate Change Project-Drought (ECCCP-Drought)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/ECCCP-Drought/2025-26/SD-02	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 2nd Year	nos	1	SSS	HOPE	GCF	70.00	Planned Date	13-08-2025.	13-08-2025.	28-08-2025.	04-09-2025.	04-09-2025.	09-09-2025.0	14-09-2025.	21-09-2025.					
									Planned Days	0	0	15	7	0	5	5	7	39				
									Actual Date													
									Actual days													
2	PKSF/ECCCP-Drought/2025-26/SD-06	Selection of a consulting Firm for Real Time Evaluation Study for Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF for 3rd Year	nos	1	SSS	HOPE	GCF	55.00	Planned Date	04-01-2026.	04-01-2026.	19-01-2026.	26-01-2026.	26-01-2026.	01-02-2026.	06-02-2026.	11-02-2026.					
									Planned Days	0	0	15	7	0	6	5	5	38				
									Actual Date													
									Actual days													
3	PKSF/ECCCP-Drought/2025-26/SD-05	Selection of a consulting firm/Institute for pre-work and post work measurement of ponds and canals under Extended Community Climate Change Project-Drought (ECCCP-Drought) of PKSF	nos	1	SSS	HOPE	GCF	175.00	Planned Date	06-08-2025.	06-08-2025.	21-08-2026.	28-08-2025.	28-08-2025.	02-09-2025.	07-09-2025.	14-09-2025.					
									Planned Days	0	0	15	7	0	5	5	7	39				
									Actual Date													
									Actual days													
3	300.00																		-	-		

মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (জরুরি)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

১৮