


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for **Goods**

Name of Department/Unit/Project: **GCF Readiness-2**

Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost In Lakh BDT
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	PKSF/GCF/Readiness-2/2025-2026/GD-01	Procurement of Leather Bag	Nos.	60	DPM	AMD	GCF	2.00	Planned Date	13-08-2025.	14-08-2025.	14-08-2025.	14-08-2025.	14-08-2025.	14-08-2025.			
									Planned Days	0	1	0	0	0	0	1		
									Actual Date									
									Actual days									
2	PKSF/GCF/Readiness-2/2025-2026/GD-02	Procurement of Pen Drive	Nos.	60	DPM	AMD	GCF	0.60	Planned Date	14-08-2025.	17-08-2025.	18-08-2025.	19-08-2025.	20-08-2025.	20-08-2025.			
									Planned Days	0	2	1	1	1	0	5		
									Actual Date									
									Actual days									
2	Total							2.60									-	


 মোঃ সরওয়ার মোর্শেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রয়)
 পঃ কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

১০৮