


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: General services (Logistics and Procurement)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/GS/2025-2026/SD-01	Hiring an Event Management Firm for Inauguration Ceremony of PKSFBhaban-2	No.	1	DPM-NCS	MD	PKSF	20.00	Planned Date	24-07-2025.	24-07-2025.	28-07-2025.	29-07-2025.	29-07-2025.	29-07-2025.	30-07-2025.	30-07-2025.					
									Planned Days	0	0	4	1	0	0	1	0	6				
									Actual Date													
									Actual days													
2	PKSF/GS/2025-2026/SD-02	Hiring an Event Management Firm for Development Fair-2026 of PKSFBhaban-2	No.	1	OTM-NCS	MD	PKSF	125.00	Planned Date		10-09-2025.	10-10-2025.	25-10-2025.	25-10-2025.		04-11-2025.	02-12-2025.					
									Planned Days	0	0	30	15	0	0	9	28	82				
									Actual Date													
									Actual days													
3	PKSF/GS/2025-2026/SD-03	Selection of Income Tax Advisor Firm for PKSFBhaban-2 and its Employee.	No	1	LCS	MD	PKSF	45.00	Planned Date	01-01-2026.	01-02-2026.	01-03-2026.	01-04-2026.	15-04-2026.	30-04-2026.	07-04-2026.	05-05-2026.					
									Planned Days	0	31	29	30	15	15	7	28	155				
									Actual Date													
									Actual days													
3								190.00											-	-		


 মোঃ সরওয়ার হোসেন
 সহকারী মহাব্যবস্থাপক
 মানবসম্পদ সেবা (ক্রম)
 পি.এ.স.সহায়ক প্রকল্প (পিকএসএস)