


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: **Microenterprise Financing and Credit Enhancement Project (MFCE Project)**
Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/MFCE/2025-2026/SD-01	Software for CES & Credit Line activities	Nos.	1	QCBS	MD	PKSF-Core	40.00	Planned Date	01-09-2025.	15-11-2025.	13-12-2025.	13-01-2026.	28-01-2026.	05-02-2026.	12-02-2026.	10-03-2026.					
									Planned Days	0	45	30	30	15	7	7	29	162				
									Actual Date													
									Actual days													
1								40.00												-	-	


০৩/০৬/২৫
মোঃ সরওয়ার মোশাদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)