


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: PATHWAYS TO PROSPERITY FOR EXTREMELY POOR PEOPLE-EUROPEAN UNION (PPEPP-EU) PROJECT

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/PPEP P-EU/2025-2026/SD-01	Expenditure Verification-1st Phase	Nos.	1	SSS	MD	EU	2.00	Planned Date	01/11/2025.	01/11/2025.	08-11-2025.	15-11-2025.	15-11-2025.	18-11-2025.	25-11-2025.	30-11-2025.					
									Planned Days	0	0	7	7	0	3	7	5	29	60			
									Actual Date													
									Actual days													
2	PKSF/PPEP P-EU/2025-2026/SD-02	Annual Progress Review	Nos.	1	ICS	MD	EU	30.00	Planned Date	01-03-2026.	01-03-2026.	30-03-2026.	30-04-2026.	07-05-2026.	14-05-2026.	21-05-2026.	28-05-2026.					
									Planned Days	0	0	30	30	7	7	7	7	88				
									Actual Date													
									Actual days													
3	PKSF/PPEP P-EU/2025-2026/SD-03	Final Evaluation	Nos.	1	FBS	MD	EU	140.00	Planned Date	15-03-2026.	15-04-2026.	13-05-2026.	13-06-2026.	20-06-2026.	27-06-2026.	04-07-2026.	18-07-2026.					
									Planned Days	0	30	28	30	7	7	7	14	123	240			
									Actual Date													
									Actual days													
4	PKSF/PPEP P-EU/2025-2026/SD-04	Expenditure Verification-2nd Phase	Nos.	1	SSS	MD	EU	2.00	Planned Date	01-05-2026.	01-05-2026.	08-05-2026.	15-05-2026.	15-05-2026.	18-05-2026.	25-05-2026.	30-05-2026.					
									Planned Days	0	0	7	7	0	3	7	5	29	60			
									Actual Date													
									Actual days													
4								174.00											-	-		


 মোঃ সরওয়ার মোর্শেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রয়)
 পঃ প্রঃ মহাযক ফাউন্ডেশন (পিকেএসএফ)