


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for **Goods**

Name of Department/Unit/Project: **Resilient Homestead and Livelihood Support to the Vulnerable Coastal People of Bangladesh (RHL) Project**

Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost in Lakh BDT	Actual Contract Price In Lakh BDT	Name of Supplier
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PKSF/GCF-RHL/2025-26/GD-01	Procurement of Office equipment: Laptop, Printer, and Video conferencing device	Nos.	12	OTM: E-GP	HOPE	GCF-RHL	25.68	Planned Date	01-08-2025.	30-08-2025.	15-09-2025.	30-09-2025.	15-10-2025.	25-10-2025.					
									Planned Days	0	30	15	15	15	10	85	90			
									Actual Date											
									Actual days											
2	PKSF/GCF-RHL/2025-26/GD-02	Procurement of office furniture	Nos.	1	OTM: E-GP	HOPE	GCF-RHL	22.00	Planned Date	01-08-2025.	30-08-2025.	15-09-2025.	30-09-2025.	15-10-2025.	25-10-2025.					
									Planned Days	0	30	15	15	15	10	85	90			
									Actual Date											
									Actual days											
3	PKSF/GCF-RHL/2025-26/GD-03	Printing of Guidelines	Nos.	1	LTM	HOPE	GCF-RHL	15.00	Planned Date	01-08-2025.	30-08-2025.	15-09-2025.	30-09-2025.	15-10-2025.	25-10-2025.					
									Planned Days	0	30	15	15	15	10	85	90			
									Actual Date											
									Actual days											
3	Total							62.68									-	-		


 মোঃ সরওয়ার মোশেদ
 সহকারী মহাব্যবস্থাপক
 সাধারণ সেবা (ক্রম)
 পল্লি সহায়ক ফাউন্ডেশন (পিকেএসএফ)