


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Goods

Name of Department/Unit/Project: Rural Microenterprise Transformation Project (RMTP)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost in Lakh BDT	Actual Contract Price in Lakh BDT	Name of Supplier
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PKSF/RMTP /2024-2025/GD-13	Procurement of Printing of Communication Materials	No.	4000	NS/RFO	HOPE	IFAD	5.00	Planned Date	02-07-2025.	13-07-2025.	20-07-2025.	22-07-2025.	24-07-2025.	04-08-2025.					
									Planned Days	0	11	7	2	2	11	33	30			
									Actual Date											
									Actual days											
2	PKSF/RMTP /2025-2026/GD-16	Procurement of Server for Product Traceability Platform Using Blockchain Technology under RMTP of PKSF	No.	4	NCB/OTM	HOPE	IFAD	150.00	Planned Date	02-07-2025.	03-08-2025.	17-08-2025.	21-08-2025.	24-08-2025.	10-09-2025.					
									Planned Days	0	30	22	8	7	10	77	90			
									Actual Date											
									Actual days											
2	Total							155.00									-	-		


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পঃ কর্মসহায়ক ফাউন্ডেশন (পিকেএসএফ)