


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Rural Microenterprise Transformation Project (RMTP)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/RMTP/2024-2025/SD-16	Video Production of RMTP	No.	5	QCBS	HOPE	IFAD	20	Planned Date	25-06-2025.	27-07-2025	10-09-2025.	24-09-2025.	08-10-2025.	28-10-2025.	30-10-2025.	03-11-2025.					
									Planned Days	0	32	45	14	14	24	2	4	135	50			CF
									Actual Date													
2	PKSF/RMTP/2024-2025/SD-17	End-Project Impact Studies of RMTP	No.	1	QCBS	HOPE	IFAD	70	Planned Date	01-10-2025.	06-11-2025.	22-12-2025.	05-01-2025.	19-01-2025.	03-02-2025.	09-02-2025.	13-02-2025.					
									Planned Days	0	36	46	14	14	15	6	4	135	180			CF
									Actual Date													
3	PKSF/RMTP/SD-20	Selection of a Consulting firm for Performing "Search Engine Optimization (SEO) & Boosting Services for the Digital Platforms" under Rural Microenterprise Transformation Project (RMTP) of PKSF	No.	1	LCS	HOPE	IFAD	10	Planned Date	06-07-2025.	06-08-2025.	21-09-2025.	05-10-2025.	19-10-2025.	29-10-2025.	02-11-2025.	12-11-2025.					
									Planned Days	0	37	14	14	0	44	9	5	123	45			
									Actual Date													
									Actual days													
3								100.00														


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)