

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for **Goods**

Name of Department/Unit/Project: **Sustainable Microenterprise and Resilient Transformation (SMART)**
Name of Procuring Entity: **Mohammad Jashim Uddin, Additional Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost In Lakh BDT	Actual Contract Price In Lakh BDT	Name of Supplier
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PKSF/SMART /G-08	Procurement of Office Equipment [(Desktop Computer (40 nos.), Laptop (32 nos.), Laser Printer-B/W (10 nos.), Auto-feed Scanner (02 nos.), Portable SSD (05 nos.), Video Conference System (07 nos.)]	Lot	1	OTM	MD, PKSF	IDA	177.00	Planned Date	27-02-2025.	27-03-2025.	01-05-2025.	08-05-2025.	15-05-2025.	12-06-2025.		10-09-2025.			CF
									Planned Days	0	28	35	7	7	28	105				
									Actual Date	16-05-2025.	90									
										0										
									Actual days									168.47		
2	PKSF/SMART /G-09	Supply of Photocopier (3 Nos)	Lot	1	OTM	MD, PKSF	IDA	12.00	Planned Date	27-02-2025.	27-03-2025.	01-05-2025.	08-05-2025.	15-05-2025.	12-06-2025.		11-08-2025.			CF
									Planned Days	0	28	35	7	7	28	105	60			
									Actual Date											
									Actual days									13.2		
3	PKSF/SMART /G-10	Supply of Conference System (1 Nos)	Lot	1	OTM	MD, PKSF	IDA	14.00	Planned Date	27-02-2025.	27-03-2025.	01-05-2025.	08-05-2025.	15-05-2025.	12-06-2025.		11-08-2025.			CF
									Planned Days	0	28	35	7	7	28	105	60			
									Actual Date											
									Actual days									20		
3	Total							203.00										201.67	-	


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রম)
কম.সহায়ক ফাউন্ডেশন (পিকেএসএফ)