

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Sustainable Microenterprise and Resilient Transformation (SMART)
Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/SMART/S-03	Selection of Firm for Resource Efficient and Cleaner Production (RECP) assessment and capacity building	Lump sum	Lump sum	QCBS (International)	MD, PKSF	IDA	2,153.00	Planned Date	15-09-2024.	27-10-2024.	15-12-2024.	02-02-2024.	16-02-2025.	09-03-2025.	16-03-2025.	13-04-2025.		27-05-2028.	2153.00		CF
									Planned Days	0	42	49	49	14	21	7	28	210	1140			
									Actual Date	3/10/2024												
									Actual days	0												
2	PKSF/SMART/S-06	Selection of firm for communication activities and making documentary	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	300.00	Planned Date	15-12-2024.	26-01-2025.	16-03-2025.	20-04-2025.0	04-05-2025.	18-05-2025.	25-05-2025.	22-06-2025.		05-08-2025.	342.00		CF
									Planned Days	0	42	49	35	14	14	7	28	189	1140			
									Actual Date													
									Actual days													
3	PKSF/SMART/S-08	Selection of firm for branding activities of the subsectors under SMART project	Lump sum	Lump sum	QCBS (International)	MD, PKSF	IDA	1,000.00	Planned Date	25-08-2024.	06-10-2024.	24-11-2024.	29-12-2024.	12-01-2025.	26-01-2025.	02-02-2025.	02-03-2025.		13-08-2025.	1395.00		CF
									Planned Days	0	42	49	35	14	14	7	28	189	1260			
									Actual Date													
									Actual days													
4	PKSF/SMART/S-05	Selection of Firm for IOT-based Environmental Parameter Traceability	Lump sum	Lump sum	CQS	MD, PKSF	IDA	200.00	Planned Date	15-09-2025.	27-10-2025.	15-12-2025.	05-01-2026.	12-01-2026.	19-01-2026.	26-01-2026.	09-02-2026.		28-07-2028.			
									Planned Days	0	42	49	21	7	7	7	14	147	900			
									Actual Date													
									Actual days													
5	PKSF/SMART/S-16	Selection of Individual Consultant for Feasibility Study on the potential of a Cashless Cluster under SMART Project	Lump sum	Lump sum	IC	MD, PKSF	IDA	20.00	Planned Date	17-08-2025.	17-08-2025.	17-08-2025.	28-09-2025.	28-09-2025.	05-10-2025.	12-10-2025.	02-11-2025.		02-03-2026.			
									Planned Days	0	0	0	42	0	7	7	21	77	120			
									Actual Date													
									Actual days													
6	PKSF/SMART/S-17	Selection of Individual Consultant for Identifying and Facilitating Eco-friendly Tourism Development under SMART Project	Lump sum	Lump sum	Direct Selection	MD, PKSF	IDA	25.00	Planned Date	15-12-2025.	15-12-2025.	15-12-2025.	26-01-2026.	26-01-2026.	02-02-2026.	09-02-2026.	02-03-2026.		30-06-2026			
									Planned Days	0	0	0	42	0	7	7	21	77	120			
									Actual Date													
									Actual days													
7	PKSF/SMART/S-09	Selection of Firm for Mid-term Review	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	130.00	Planned Date	07-12-2025.	18-01-2026.	08-03-2026.	12-04-2026.	26-04-2026.	10-05-2026.	17-05-2026.	14-06-2026.		11-12-2026.			
									Planned Days	0	42	49	35	14	14	7	28	189	180			
									Actual Date													
									Actual days													
8	PKSF/SMART/S-13	Selection of Firm for Developing Nudges for Behavioral Change of Microenterprises	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	60.00	Planned Date	17-05-2026.	28-06-2026.	16-08-2026.	20-09-2026.	04-10-2026.	18-10-2026.	25-10-2026.	22-11-2026.		21-05-2027.			
									Planned Days	0	42	49	35	14	14	7	28	189	180			
									Actual Date													
									Actual days													
8								3,888.00										3,890.00	-			

মোঃ সরওয়ার মোশেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রম)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

১৩