


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Consulting Services

Name of Department/Unit/Project: BD Rural WASH for HCD Project
Name of Procuring Entity: Md. Hasan Khaled, Deputy Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	RWSSP-SD-20	Selection of an Endline Survey of BD Rural WASH for HCD Project	Man Month	1	ICS	MD	IDA	30.00	Planned Date	01-08-2026	01-08-2026	14-08-2026	28-08-2026	30-08-2026	05-09-2026	10-09-2026	24-09-2026					
									Planned Days	0	0	14	14	2	5	5	14	54				
									Actual Date													
									Actual days													
1								30.00												-	-	


 31/8/26
 Md. Sarwar Morshed
 Assistant General Manager
 General Services (Procurement)
 Palli Karma-Sahayak Foundation (PKSF)