


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Consulting Services

Name of Department/Unit/Project: **Growth for Climate Resilient and Environmental Entrepreneurship and Nutrition (GREEN) Project**
Name of Procuring Entity: **Md. Hasan Khaled, Deputy Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	PKSF/GREEN/2026-2027/CS-01	Selection of Consulting Firm for Conducting 'Baseline Survey' under GREEN project	No.	1	QCBS	MD	IFAD	50.00	Planned Date	09-09-2026	15-10-2026	12-11-2026	23-12-2026	23-12-2026	28-12-2026	31-12-2026	15-01-2027		15-05-2027			
									Planned Days	0	36	28	26	15	5	3	15	128	120			
									Actual Date													
									Actual Days													
1								50.00												-	-	


3/8/26
Md. Sarwar Morshed
Assistant General Manager
General Services (Procurement)
Palli Karma-Sahayak Foundation (PKSF)