


Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2026-2027  
Procurement Plan for Consulting Services

Name of Department/Unit/Project: Recovery and Advancement of Informal Sector Employment (RAISE)

Name of Procuring Entity: Md. Hasan Khaled, Deputy Managing Director

| SL No | Package No                  | Description of Procurement Items                                                            | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh BDT | Time Code for Process | Advertise EOI | Issue RFP  | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval   | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | Official Cost Estimated Cost in Lakh BDT | Final Contract Price in Lakh BDT | Names of Consultants |
|-------|-----------------------------|---------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|----------------|----------------------------|-----------------------|---------------|------------|----------------------------|-------------------------------|-----------------------------------------|-------------|------------|---------------------|----------------------------------|---------------------------------|------------------------------------------|----------------------------------|----------------------|
| 1     | PKSF/RAISE (2026-2027)/S-14 | Selection of Consulting Firm for Baseline Survey of YME Business Growth under RAISE project | LS   | 1        | SFB                       | MD                           | IDA            | 40.00                      | Planned Date          | 08-08-2026    | 05-09-2026 | 03-10-2026                 | 27-10-2026                    | 03-11-2026                              | 08-11-2026  | 15-11-2026 | 25-11-2026          |                                  | 24-05-2027                      |                                          |                                  |                      |
|       |                             |                                                                                             |      |          |                           |                              |                |                            | Planned Days          | 0             | 28         | 28                         | 24                            | 7                                       | 5           | 7          | 10                  | 109                              | 180                             |                                          |                                  |                      |
|       |                             |                                                                                             |      |          |                           |                              |                |                            | Actual Date           |               |            |                            |                               |                                         |             |            |                     |                                  |                                 |                                          |                                  |                      |
|       |                             |                                                                                             |      |          |                           |                              |                |                            | Actual days           |               |            |                            |                               |                                         |             |            |                     |                                  |                                 |                                          |                                  |                      |
| 1     |                             |                                                                                             |      |          |                           |                              |                | 40.00                      |                       |               |            |                            |                               |                                         |             |            |                     |                                  |                                 | -                                        | -                                |                      |

  
31/8/26  
Md. Sarwar Morshed  
Assistant General Manager  
General Services (Procurement)  
Palli Karma-Sahayak Foundation (PKSF)