


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Consulting Services

Name of Department/Unit/Project: **Resilient Homestead and Livelihood support to the vulnerable coastal people of Bangladesh (RHL)**

Name of Procuring Entity: **Md. Hasan Khaled, Deputy Managing Director**

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants
1	PKSF/RHL/2025-2026/SD-05	Selection of a Firm for Conducting a Mid-Term Evaluation of RHL Project of PKSF	Nos.	1	FBS	MD	GCF-RHL	125.00	Planned Date	01-12-2025	15-02-2026	28-02-2026	28-03-2026	05-04-2026	15-04-2026	20-04-2026	04-05-2026					Carry Forwarded
									Planned Days	0	45	13	30	7	10	5	14	124				
									Actual Date													
2	PKSF/RHL/2026-2027/CS-01	Selection of an External Auditor for Conducting the Audit of the GCF-RHL Project	Nos.	1	SSS	DMD	GCF-RHL	1.00	Planned Date		01-10-2026	05-10-2026	10-10-2026	10-10-2026	10-10-2026	12-10-2026	14-10-2026					
									Planned Days		0	5	5	0	0	2	2	14				
									Actual Date													
									Actual Days													
2								126.00												-	-	


 31/8/26
Md. Sarwar Morshed
 Assistant General Manager
 General Services (Procurement)
 Palli Karma-Sahayak Foundation (PKSF)

16