

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Goods

Name of Department/Unit/Project: Skills for Industry Competitiveness and Innovation Program (SICIP)
Name of Procuring Entity: Md. Hasan Khaled, Deputy Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Estimated Cost In Lakh BDT	Actual Contract Price In Lakh BDT	Name of Supplier
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PKSF/SICIP/2026-2027/GD-01	Printing Competency Based Learning Material (CBLM)	Nos.	1300	RFQ	MD	SICIP	7.80	Planned Date	08-07-2026.	15-07-2026.	15-07-2026.	20-07-2026.	23-07-2026.	23-07-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
2	PKSF/SICIP/2026-2027/GD-02	Printing Certificate	Nos.	3000	RFQ	MD	SICIP	3.00	Planned Date	08-07-2026.	15-07-2026.	15-07-2026.	20-07-2026.	23-07-2026.	23-07-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
3	PKSF/SICIP/2026-2027/GD-03	Printing Competency Based Learning Material (CBLM)	Nos.	1300	RFQ	MD	SICIP	7.80	Planned Date	07-10-2026.	14-10-2026.	14-10-2026.	19-10-2026.	22-10-2026.	22-10-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
4	PKSF/SICIP/2026-2027/GD-04	Printing Certificate	Nos.	1000	RFQ	MD	SICIP	1.00	Planned Date	02-02-2027.	09-02-2027.	09-02-2027.	14-02-2027.	14-02-2027.	14-02-2027.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
5	PKSF/SICIP/2026-2027/GD-05	Printing Competency Based Learning Material (CBLM)	Nos.	1300	RFQ	MD	SICIP	7.80	Planned Date	15-02-2027.	22-02-2027.	22-02-2027.	27-02-2027.	02-03-2027.	02-03-2027.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
6	PKSF/SICIP-SP/2026-2027/GD-01	Printing Competency Based Learning Material (CBLM) under SICIP-Special Program (PWD, TG & EC)	Nos.	1300	RFQ	MD	SICIP-Special Program (PWD, TG & EC)	7.80	Planned Date	10-08-2026.	17-08-2026.	17-08-2026.	22-08-2026.	25-08-2026.	25-08-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
7	PKSF/SICIP-SP/2026-2027/GD-02	Printing Certificate under SICIP-Special Program (PWD, TG & EC)	Nos.	3000	RFQ	MD	SICIP-Special Program (PWD, TG & EC)	3.00	Planned Date	17-08-2026.	24-08-2026.	24-08-2026.	29-08-2026.	01-09-2026.	01-09-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
8	PKSF/SICIP-SP/2026-2027/GD-03	Printing Competency Based Learning Material (CBLM) under SICIP-Special Program (PWD, TG & EC)	Nos.	1200	RFQ	MD	SICIP-Special Program (PWD, TG & EC)	7.20	Planned Date	12-12-2026.	19-12-2026.	19-12-2026.	24-12-2026.	27-12-2026.	27-12-2026.					
									Planned Days	0	7	0	5	3	0	15				
									Actual Date											
									Actual days											
8	Total							45.40									-	-		


31/8/26
Md. Sarwar Morshed
Assistant General Manager
General Services (Procurement)
Palli Karma-Sahayak Foundation (PKSF)

109