


Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2026-2027  
Procurement Plan for Goods (Operational Cost)

Name of Department/Unit/Project: Sustainable Microenterprise and Resilient Transformation (SMART)  
Name of Procuring Entity: Md. Hasan Khaled, Deputy Managing Director

| SL No | Package No                  | Description of Procurement Items                    | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh BDT | Time Code for Process | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | Official Estimated Cost in Lakh BDT | Actual Contract Price in Lakh BDT | Name of Supplier |
|-------|-----------------------------|-----------------------------------------------------|------|----------|---------------------------|------------------------------|----------------|----------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|-------------------------------------|-----------------------------------|------------------|
| 1     | 2                           | 3                                                   | 4    | 5        | 6                         | 7                            | 8              | 9                          | 10                    | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              | 19                                  | 20                                | 21               |
| 1     | PKSF/SMART/OC/2-026-27/G-01 | Procurement of Kobo Toolbox Software (Subscription) | user | 1        | RFQ                       | MD, PKSF                     | IDA            | 3.50                       | Planned Date          | 15-09-2026.             | 22-09-2026.    | 29-09-2026.       | 02-10-2026.       | 02-10-2026.           | 05-10-2026.         |                                  | 12-10-2026.                     |                                     |                                   |                  |
|       |                             |                                                     |      |          |                           |                              |                |                            | Planned Days          | 0                       | 7              | 7                 | 3                 | 0                     | 3                   | 20                               | 7                               |                                     |                                   |                  |
|       |                             |                                                     |      |          |                           |                              |                |                            | Actual Date           |                         |                |                   |                   |                       |                     |                                  |                                 |                                     |                                   |                  |
|       |                             |                                                     |      |          |                           |                              |                |                            | Actual days           |                         |                |                   |                   |                       |                     |                                  |                                 |                                     |                                   |                  |
| 1     | Total                       |                                                     |      |          |                           |                              |                | 3.50                       |                       |                         |                |                   |                   |                       |                     |                                  |                                 | -                                   | -                                 |                  |

  
 3/8/26  
 Md. Sarwar Morshed  
 Assistant General Manager  
 General Services (Procurement)  
 Palli Karma-Sahayak Foundation (PKSF)