


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2026-2027
Procurement Plan for Consulting Services

Name of Department/Unit/Project: Sustainable Microenterprise and Resilient Transformation (SMART)
Name of Procuring Entity: Md. Hasan Khaled, Deputy Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
1	PKSF/SMART/S-05(R)	Selection of Firm for IOT-based Environmental Parameter Traceability	Lump sum	Lump sum	CQS	MD, PKSF	IDA	262.56	Planned Date	15-09-2025	27-10-2025	15-12-2025	05-01-2026	12-01-2026	19-01-2026	26-01-2026	09-02-2026		28-07-2028		262.56	Carry Forward	
									Planned Days	0	42	49	21	7	7	7	14	147	900				
									Actual Date	11-12-2025	13-05-2026	10-06-2026											
									Actual days	0	153	28											
2	PKSF/SMART/S-09	Selection of Firm for Mid-term Review	Lump sum	Lump sum	QCBS	MD, PKSF	IDA	132.93	Planned Date	07-12-2025	18-01-2026	08-03-2026	12-04-2026	26-04-2026	10-05-2026	17-05-2026	14-06-2026		11-12-2026		132.93	Carry Forward	
									Planned Days	0	42	49	35	14	14	7	28	189	180				
									Actual Date	08-02-2026	20-05-2026												
									Actual days	0	101												
3	PKSF/SMART/S-17	Selection of Individual Consultant for Identifying and Facilitating Eco-friendly Tourism Development under SMART Project	Lump sum	Lump sum	Direct Selection	MD, PKSF	IDA	25.00	Planned Date	15-02-2027	15-02-2027	15-02-2027	22-03-2027	22-03-2027	29-03-2027	05-04-2027	12-04-2027		10-08-2027				
									Planned Days	0	0	0	35	0	7	7	7	56	120				
									Actual Date														
									Actual days														
3								420.49											-	395.49			


Md. Sarwar Morshed
Assistant General Manager
General Services (Procurement)
Palli Karma-Sahayak Foundation (PKSF)