


Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2024-2025  
Procurement Plan for Goods

Project-PPEPP-EU

Name of Program/Project/Unit: Pathways to Prosperity for Extremely Poor People European Union (PPEPP-EU) Project  
Name of Procuring Entity: AQM Golam Mawla, Deputy Managing Director-1

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT)	Time Code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Official Estimated Cost in Lakh (BDT)	Final Contract Price in BDT. Lakh	Name of Supplier	
1	PKSF/PPEPP-EU(2023-2024)/GD-04	Procurement of Office Equipment (Computer, UPS, Laptop)	No's	1	LTM	MD	EU	34.50000	Planned Date Planned Days Actual Date Actual Days	01-11-2023. 0 14	15-11-2023. 14	29-11-2023. 14	06-12-2023. 7	13-12-2023. 7	27-12-2023. 14	56	30			Carry Forward	
2	PKSF/PPEPP-EU(2023-2024)/GD-06	Procurement of Medicine under PPEPP-EU Project of PKSF	No's	2673406	OTM	MD	EU	80.00000	Planned Date Planned Days Actual Date Actual Days	12-06-2024. 0 28	09-07-2024. 30	09-08-2024. 11	20-08-2024. 8	28-08-2024. 28	26-09-2024. 105	30			Carry Forward		
3	PKSF/PPEPP-EU/2024-2025/GD-01	Procurement of ODK Space	No's	1	RFQ	MD	EU	4.00000	Planned Date Planned Days Actual Date Actual Days	23-07-2024. 0 7	30-07-2024. 0	30-07-2024. 7	06-08-2024. 7	13-08-2024. 7	20-08-2024. 7	28	30				
4	PKSF/PPEPP-EU/2024-2025/GD-02	Printing of Newsletter	No's	1	RFQ	MD	EU	3.50000	Planned Date Planned Days Actual Date Actual Days	01-08-2024. 0 7	08-08-2024. 0	08-08-2024. 7	15-08-2024. 7	22-08-2024. 7	29-08-2024. 7	28	30				
5	PKSF/PPEPP-EU/2024-2025/GD-03	Printing of Annual Report	No's	1	RFQ	MD	EU	4.00000	Planned Date Planned Days Actual Date Actual Days	20-08-2024. 0 7	27-08-2024. 0	27-08-2024. 7	03-09-2024. 7	10-09-2024. 7	17-09-2024. 7	28	30				
5	Total Value of Procurement (BDT. In Lakh)							126.00000													

  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
সহায়ক ফাউন্ডেশন (পিকেএসএফ)

148