


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2025-2026
Procurement Plan for Services

Name of Department/Unit/Project: Resilient Homestead and Livelihood support to the vulnerable coastal people of Bangladesh (RHL)

Name of Procuring Entity: Mohammad Jashim Uddin, Additional Managing Director

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Official Cost Estimated Cost in Lakh BDT	Final Contract Price in Lakh BDT	Names of Consultants	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
1	PKSF/GCF-RHL/2025-26/SD-01	External Auditor Appointment for the audit of financial statements of GCF Readiness Project-2	Nos.	1	SSS	HOPE	GCF-RHL	1.00	Planned Date	01-10-2025.	01-10-2025.	15-10-2025.	30-10-2025.	30-10-2025.	10-11-2025.	15-11-2025.	25-11-2025.						
									Planned Days	0	0	15	15	0	10	5	10	55	110				
									Actual Date														
									Actual days														
2	PKSF/GCF-RHL/2025-26/SD-02	Real time evaluation study	Nos.	1	QCBS	HOPE	GCF-RHL	20.00	Planned Date	01-07-2025.	15-08-2025.	13-09-2025.	25-10-2025.	30-10-2025.	10-11-2025.	15-11-2025.	13-12-2025.						
									Planned Days	0	45	28	45	5	10	5	28	166	120				
									Actual Date														
									Actual days														
3	PKSF/GCF-RHL/2025-26/SD-03	Purchase KOBO software license	Nos.	1	RFQ-NCS	HOPE	GCF-RHL	3.00	Planned Date	01-10-2025.	01-10-2025.	08-10-2025.	08-10-2025.	08-10-2025.	08-10-2025.	12-10-2025.	14-10-2025.						
									Planned Days	0	0	8	0	0	0	4	2	14	110				
									Actual Date														
									Actual days														
3								24.00										-	-				


মোঃ সরওয়ার মোর্শেদ
সহকারী মহাব্যবস্থাপক
সাধারণ সেবা (ক্রয়)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)

২৮